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A.1.3 PROPONENCY

EXCERPT FROM MUNICIPAL CLASS EA
A.1.3

Proponency
[…]
Private Sector

Private Sector Development
Development of municipal servicing
infrastructure is undertaken by municipalities
acting in their own behalf or on behalf of
private sector developers, or by private sector
developers acting in their own behalf. Works
undertaken by municipalities are subject to the
EA Act, and to this Class EA, but works
undertaken by private sector developers, with
the exceptions noted in Ontario Regulation
345/93 (see discussion below), continue to be
exempt from the EA Act and are therefore not
subject to this Class EA.

(October 2000, as amended
in 2007, 2011 & 2015)

The requirements for the private sector under the Ontario EA Act are defined by
Ontario Regulation 345/93. For the private sector to meet their obligations under
the Ontario EA Act, they can use the Municipal Class EA process rather than
undertaking an Individual EA. […]

Companion Guide Commentary:
NOTE: This commentary was previously issued by MEA as a clarification.
If a private sector proponent is undertaking the planning of an infrastructure project, that after
completion will be assumed by the municipality, are they subject to the requirements of the EA
Act?
This is a complex question that requires a careful answer.
The first part of the question that needs to be considered is “Who is really the proponent?”
The proponent for the project could be;
-

the Developer (private sector) since the Developer is undertaking the work;
the Municipality since they will eventually be owner and operator (note - the
Municipality could require the Developer to complete the MCEA process on behalf of
the Municipality)

A.1.3 Proponency
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Co-proponents where both act as proponent but the responsibility for the MCEA is
assigned to the Developer (a training module on this topic is available on the MCEA
web site.)

It is the municipality’s choice regarding proponency – either the Developer, the Municipality
or co-proponents. The municipality should carefully consider the implications before determining
proponency.
-

Developer is Proponent – If the Municipality chooses to have the Developer be the
proponent then Ontario Regulation 345/93 applies and provides an exemption to the
EA Act for private developers undertaking work unless the project is a Schedule C
project and provides services for residential development. So the Developer may
proceed with projects unless the project is classified in the MCEA as a Schedule C
project that is servicing residential. The regulation does not include any requirements
for approval under the Planning Act or public consultation.

-

Municipality is Proponent - If the Municipality chooses to be the proponent or coproponent then the project is subject to the EAA and will fall under the appropriate
schedule in the MCEA.

Once the Municipality has elected to be the proponent or co-proponent for the project, the
second part of the question is “How should the project be classified?”
The next step is to identify the project in the schedules of Appendix 1 of the MCEA – the project
could be a schedule A, A+, B or C. However, often projects that are to be completed by a
Developer and would otherwise be a Schedule A+ or B are classified in the MCEA as Schedule
A projects because they are included as “conditions of a Planning Act approval” (see Appendix
1 watermains - item 6, wastewater item 17, roads item 23). Prior to accepting a Schedule A
classification because the project is a “condition of approval”, the Municipality should carefully
consider wording of the condition of approval and the potential impacts of the project. If the
condition of approval is a general statement such as to “install municipal water services” then it
would not likely be appropriate to re-classify a Schedule B project to Schedule A as the
condition of approve is general in nature and does not specify a specific solution. Furthermore,
as proponent, the Municipality could refer to the first paragraph of Appendix 1 in the MCEA
where it states;
“The types of projects and activities listed are intended generally to be categorized into
Schedule A, A+, B and C with reference to the magnitude of their anticipated
environmental impact. In specific cases however, a project may have a greater
environmental impact than indicated by the Schedule and in such instances the
proponent may, at its discretion, change the project status by elevating it to a higher
schedule.”
However, it is worth noting that if the “condition of approval” is specific (for example - install a
watermain here connecting point A to point B”) then the project should be classified as
Schedule A as it would not be appropriate follow a Schedule B process when it would not really
A.1.3 Proponency
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be possible to consider alternatives since the solution was already specified in the conditions of
approval.
Municipalities have choices and should carefully consider the potential impacts while crafting
“conditions of a Planning Act approval”, determining proponency and selecting the appropriate
MCEA classification.
Refer also to Section A.2.9 – Integration with the Planning Act of the MCEA for more information
about Private Sector Development.

A.1.3 Proponency
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A.1.5.1 MONITORING OF MUNICIPAL CLASS EA

EXCERPT FROM MUNICIPAL CLASS EA
A.1.5.1 Monitoring of Municipal Class EA
Copy of Notice of
Completion for
Schedule B projects
and Notice of Filing of
Environmental Study
Report for Schedule C
Projects to be
submitted to MOE ‐
EAA Branch.

In order to monitor the effectiveness of the
process in meeting the requirements of the EA
Act, as well as municipal compliance,
proponents are required to submit to the MOE
‐ EAA Branch, (MEA.Notices.EAAB@ontario.ca),
one copy of the “Notice of Completion” for
each Schedule B project and the “Notice of
Completion of Environmental Study Report” for
each Schedule C project. This in turn will
provide a record of projects undertaken within
the province for use during the next review of
this Class EA.
A sample cover sheet to accompany the copy of
the Notice submitted to the MOE ‐ EAA Branch
is provided in Appendix 6.

(October 2000, as amended
in 2007, 2011 & 2015)

In addition, representatives of the MEA will meet with staff of the MOE ‐ EAA
Branch on an annual basis to review any comments received.

Companion Guide Commentary:
NOTE: This commentary was previously issued by MEA as a clarification.
Section A.1.5.1 of the Class EA requires that proponents submit to the EAAB copies of the
“Notice of Completion” for each Schedule B project and the “Notice of Completion of
Environmental Study Report” for each Schedule C project. In order to better track the
submission of these Notices, ministry staff have created an e-mail address
(MEA.Notices.EAAB@ontario.ca ) with the intention of having all future Notices sent to this
location. Proponents should continue to provide copies of Notices to the appropriate Regional
EA Coordinators but should be encouraged to send electronic copies only.

A.1.5.1 Monitoring of Municipal Class EA
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A.1.7 CODES OF PRACTICE – CIMATE CHANGE

EXCERPT FROM MUNICIPAL CLASS EA
A.1.7

MOE Codes of Practice (2007)
In August 2007, the Ministry of the
Environment released a draft Code of Practice:
Preparing, Reviewing and Using Class
Environmental Assessments in Ontario which
sets out the Ministry’s expectations for the
content of a “parent” class environmental
assessment under 14 (2) of the Environmental
Assessment Act. It also sets out the roles and
responsibilities for all participants in the class
environmental assessment process at the
project stage and provides guidance to the
public on now to navigate the class
environmental assessment process for a
particular project.

(October 2000, as amended
in 2007, 2011 & 2015)

In addition, it should be noted that on May 30, 2007, the Minister of the
Environment approved three of the five Codes of Practice and one guidance
document. They are:





Code of Practice: Preparing and Reviewing Terms of Reference for
Environmental Assessments in Ontario
Code of Practice: Consultation in Ontario’s Environmental Assessment Process
Code of Practice: Using Mediation in Ontario’s Environmental Assessment
Process
Federal / Provincial Environmental Assessment Coordination in Ontario: A
Guide for Proponents and the Public

Companion Guide Commentary:
In August of 2016 the province published a “draft” Guide for the Consideration of Climate
Change in Environmental Assessment in Ontario. This Guide is noted as a companion to the
environmental assessment program’s Codes of Practice and guidance. This document is not
currently referenced in the MCEA but it sets out ministry expectations for considering climate
change in the preparation, execution and documentation of environmental assessment studies
and processes.

A.1.7 Codes of Practice – Climate Change
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Climate change is an issue that has and continues to evolve on a global scale. Governments at
all levels are acknowledging the need to take actions that reduce carbon emissions into the
atmosphere to mitigate the effects of climate change. There is also a recognition that climate
change is impacting ecological and community infrastructure systems. This requires a
consideration of adaption measures to mitigate the impact of climate change on levels of service
these systems were originally designed to deliver.
The Province of Ontario has supported climate change considerations through policy
statements and a Climate Change Action Plan (2016-202). It also published the above
referenced draft guide (August 2016) to aid in understanding climate change and how to
consider this phenomenon in the planning of new and upgraded infrastructure systems under
the Environmental Assessment Act.
This Guide suggests, if a class environmental assessment process currently has no climate
consideration method or the method does not meet ministry expectations, reference should be
made to the Guide. Additionally, the Guide suggests that climate change considerations be
scaled to the significance of the project’s potential environmental effects.
For the MEA Municipal Class Environmental Assessment (Class EA) it is up to the proponent to
undertake the evaluation and assessment of project impacts as it relates to water, wastewater,
road and transit undertakings. The current MCEA does not specifically address the issue of
climate change considerations. In view of current Provincial policies, codes of practice and
guides, proponents are encouraged to consider climate impacts in this process to the degree
warranted by the complexity of the undertaking.
In the case of some projects it may be concluded that an undertaking is sufficiently minor in
scale that a climate consideration is not practical to be carried out or is not applicable. In this
instance, the proponent should provide a rationale for a decision that climate change
considerations could not be completed or were not applicable.
In some cases, a scaled climate consideration may be appropriate. There are two types of
climate change effects that can be considered. The first is the effect that a project can have on
climate change. In this instance, the issue to be considered is the degree to which the project
can provide some climate change mitigation measures by reducing carbon emissions and / or
enhancing / protecting natural landscapes that act as carbon sinks. The second is the effect
climate change has on a project. In this instance, the issue to be considered is the degree to
which the project can demonstrate adaptation to climate change impacts.
Climate Change Mitigation
Climate change mitigation is a “big picture” issue. The most significant impact where decisions
are made for climate change mitigation (i.e. green house gas emission reduction / protection
and enhancement of natural areas as carbon sinks) relates to high level planning in a
community. These types of planning decisions take place long before an undertaking is
considered in the context of the Environmental Assessment Act. These decisions are made
through the development of Official Plans and Secondary plans under the Planning Act.
A.1.7 Codes of Practice – Climate Change
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Provincial Policy Statements address the need for climate change considerations in these highlevel planning decisions. Infrastructure system development, expansion and / improvement
projects that fall under the MEA Class EA follow the strategic direction of these high-level
planning decisions. The impact on climate change mitigation between alternative conceptual
solutions (Phase 2 of the MEA Class EA) or optional design approaches (Phase 3 of the MEA
Class EA) could be relatively minor at this stage of the development of an undertaking. This
would be a basis for a proponent to scale the level of evaluation associated with climate change
mitigation assessment in the project.
A logical approach to incorporate some consideration into the evaluation, if warranted, is to
include climate change mitigation criteria into the decision-matrix as one of the factors impacting
the selection of a preferred solution (Phase 2 of the MEA Class EA) and / or preferred project
design option (Phase 3 of the MEA Class EA). Possible criteria descriptions may be as follows:



Potential for green house gas emission reduction measures
Potential for protecting / enhancing carbon sinks (i.e. natural landscapes)

These accommodate qualitative statements, such as “high / medium / low” to be part of the
decision matrix based on potential measures that an option may be able to accommodate in
reducing GHG emissions or protecting / enhancing carbon sinks.
If a project warrants additional detail, background information may be determined by calculating
potential GHG emission reductions or areas for natural landscapes for a more quantitative
comparison. The appropriateness of the qualitative vs quantitative approach is a decision of the
proponent relative to the complexity and scale of the undertakings.
The proponent would also decide what weighting the climate change criteria would carry relative
to the other criterion in the decision matrix.
The outcome of these considerations would result in recommendations in the Phase 2 Report or
Environmental Study Report committing to address climate change mitigation measures in the
design and construction of the preferred project (i.e. Phase 5 - Implementation of the MEA
Class EA process).
Climate Change Adaptation
Climate change adaptation is a project specific issue. Any weather event related to climate
change that exerts an influence on a project can be considered an effect of climate change on a
project. Extreme weather events and phenomenon are changing the performance or level of
service for existing infrastructure systems and impacting the basis of designing new systems for
the future.
Climate change effects can be localized to property / project specific sites (e.g. flooding from
extreme rainfall events), or wide-spread over large areas or regions (e.g. higher community

A.1.7 Codes of Practice – Climate Change
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water demands from drought conditions, higher power demands for heating and cooling from
cold and hot temperature extremes, ecosystem resilience issues from rain, drought, ice and
wind storms or other extreme events of nature).
Effects of climate change on wide-spread areas would typically be addressed in master plan
and high-level planning studies of community infrastructure needs. As with climate change
mitigation, many of these decisions would be addressed through higher level community
planning processes under the Planning Act and aligning with appropriate Provincial Policy
Statements that incorporate climate change considerations.
Addressing the potential effects of climate change on localized properties and projects
ultimately becomes part of the design process, where infrastructure systems and structures are
designed in such a way as to adapt and be resilient to extreme weather events. The impact on
climate change adaptation between alternative conceptual solutions (Phase 2 of the MEA Class
EA) or optional design approaches (Phase 3 of the MEA Class EA) could be relatively minor at
this stage of the development of an undertaking. This would be a basis for a proponent to scale
the level of evaluation associated with climate change adaptation assessment in the project.
A logical approach to incorporate some consideration into the evaluation, if warranted, is to
include climate change adaptation criteria into the decision-matrix as one of the factors
impacting the selection of a preferred solution (Phase 2 of the MEA Class EA) and / or preferred
project design option (Phase 3 of the MEA Class EA). Possible criteria descriptions may be as
follows:



Vulnerability of project / infrastructure to climate change effects
Flexibility to incorporate climate change adaptation measures in design

These accommodate qualitative statements, such as “high / medium / low” to be part of the
decision matrix based on degree of vulnerability between options to climate change effects and
flexibility to accommodate adaptation features into the design of an undertaking.
If a project warrants additional detail, background information may be determined by
undertaking a vulnerability assessment. Tools are available for vulnerability assessments that
have been prepared and tested for infrastructure systems (ref. PIEVC Protocol – Engineers
Canada, see www.pievc.ca).
The proponent would also decide what weighting the climate change criteria would carry relative
to the other criterion in the decision matrix.
The outcome of these considerations would result in proponent commitments through
recommendations in the Phase 2 Report or Environmental Study Report to address adaption
measures in the design and construction of the preferred project (i.e. Phase 5 - Implementation
of the MEA Class EA process).

A.1.7 Codes of Practice – Climate Change
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In summary, climate change considerations need to be incorporated into the Municipal Class EA
process but these must be scaled appropriately to be practically applied for the types of projects
completed under the Class EA process.

A.1.7 Codes of Practice – Climate Change
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A.2.1.1 LEVEL OF COMPLEXITY

EXCERPT FROM MUNICIPAL CLASS EA
A.2.1.1 Level of Complexity
The process is flexible
to meet the specific
needs of a project

The following sections describe the planning
process in this Class EA. It is important,
however, to recognize that there is flexibility
within the process to be responsive to specific
project and consultation needs, while ensuring
that the requirements of the Class EA are met.
Level of complexity or sensitivity can relate to
the nature of the problem or opportunity being
addressed, the level of investigation required
to assess alternatives and environmental
effects, and public and agency issues and
(October 2000, as amended
concerns. The level of complexity may affect
in 2007 & 2011)
the selection of the project schedule, and the
scope of each phase in the Class EA process as
well as the need to revisit steps in the process. The level of complexity will
therefore affect the manner in which a project proceeds through the process.

Determination of
level of complexity is
an inherent function
of the management
of a project.
Divisions amongst
project schedules are
often not distinct.
The proponent is
responsible for taking
the minimum
requirements and
“customizing” them
to meet a specific
project’s consultation
and technical needs.

The complexity of a project is based on many components, including
environmental effects, public and agency input and technical considerations, and
how these interrelate on a specific project. Accordingly, the determination of
complexity (and its ongoing assessment) requires sound professional
judgement, is an inherent function of the management of a project and, is the
responsibility of the proponent.
Given the varying levels of complexity, the divisions amongst Schedules A, B and C
projects are therefore often not distinct. For example, a Schedule B project with
many issues and broad community interest could approach the complexity of a
Schedule C project. As a result, some proponents may choose to follow the
process for a Schedule B, while others may decide to follow the process for a
Schedule C. While the Class EA document defines the minimum requirements
for environmental assessment planning, the proponent is responsible for
“customizing” it to reflect the specific complexities and needs of a project.

[…]

A.2.1.1 Level of Complexity
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Companion Guide Commentary:
Section A.2.1.1 states “[…] there is flexibility within the (MCEA) process to be responsive to
specific project and consultation needs […]”. Proponents should use this flexibility to better
serve the community. For example, a particularly complex or controversial Schedule A or A+
project would likely warrant efforts beyond the minimum described in the MCEA. However,
before deciding to elevate the project to a Schedule B process, the proponent should ask - for
this particular project, would the community benefit from:
1)

More opportunity for public engagement? If yes, additional consultation can be
undertaken. The proponent should carefully consider what type of consultation the
community and stakeholders would most benefit from, ensuring a meaningful engagement
process. Additional consultation (outside the requirements of the MCEA process) can be
done in whatever form is most appropriate for the situation.

2)

A very detailed consideration of alternatives? If yes, then additional consideration and
evaluation of alternatives can be done. This additional level of detail is not required in other
steps of the process, if is not deemed to be necessary.

3)

Thorough documentation of the preferred solution and associated mitigating
measures? If yes, then a report, memo, presentation, or other form of documentation
(beyond the requirements of the MCEA) can be prepared to document the process,
preferred solution, and next steps.

4)

Having the ultimate decision regarding the project made outside the community? If
yes, then the proponent should elevate the project to a Schedule B or C process and allow
the community the opportunity to file a Part II Order Request. If warranted, the Minister will
then make the final determination regarding the project.

In summary, there is no need to automatically follow all of the steps of a higher Schedule.
Instead, the proponent should expand the process to incorporate the components that will
provide benefit to the community. All the above can be accomplished without elevating the
project to a Schedule B or C process.

IMPORTANT NOTE – When a proponent has a particularly complex or controversial project and
decides to add extra steps (public engagement, more consideration of alternatives, extensive
documentation or elevate a project to a higher Schedule), this extra effort should not become
normal practice. Remember that this extra effort was justified for a specific project because of
the unique circumstances. Unless the next project also has unique circumstances, the project
should follow the process outlined in the Municipal Class EA.

A.2.1.1 Level of Complexity
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A.2.2 PHASE 1 – PROBLEM OR OPPORTUNITY

EXCERPT FROM MUNICIPAL CLASS EA
A.2.2

Phase 1 – Problem or Opportunity
Step 1 Identification and description of the
problem or opportunity.

Piecemealing is
prohibited.
Proponents are
reminded that the
activity with the
highest schedule
determines the EA
requirements (i.e., if
one component is
listed under Schedule
A, another under
Schedule B and
another under
Schedule C, the entire
project is subject to
Schedule C).

Municipalities generally undertake projects in
response to certain identified problems or
deficiencies. On the other hand, there may be
opportunities which need to be addressed.
These problems or opportunities may or may
not be obvious to the public but it is necessary
to document factors which lead to the
conclusion that an improvement or change is
needed. Earlier studies or reviews undertaken
by the proponent may be available to assist in
(October 2000, as amended
defining the problem. This phase should
in 2007, 2011 & 2015)
therefore lead to the development of a clear
statement of the problem or opportunity being addressed.
From the problem statement, a project will be developed. In assessing the
magnitude and extent of a problem therefore the scope of the project, it is
important that the projects, and not be broken down, or piecemealed, into
component parts or phases, with each part being addressed as a separate project.
If the component parts are dependent on each other, then all of the
components must be combined and dealt with as a single project.

Companion Guide Commentary:
NOTE: This commentary was previously issued by MEA as a clarification.
Section A.2.2 discussed identification and description of the problem or opportunity. Proponents
are reminded that in assessing the magnitude and extent of a problem (e.g. the scope of the
project) where multiple projects may be possible, it is important, that the projects not be broken
down or piecemealed into component parts or phases with each part being addressed through
separate studies.

A.2.2 Phase 1 – Problem or Opportunity
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A.2.8 CHANGING THE PROJECT STATUS – APPEAL PROCESS

EXCERPT FROM MUNICIPAL CLASS EA
A.2.8
CHANGING THE PROJECT STATUS – APPEAL PROCESS
A.2.8.1 Part II Order
It is recognized that the planning and design
process, as outlined, is one which allows for
concerns to be identified and resolved through
the course of the project's planning. In some
circumstances, however, it is possible that
issues may be raised during public review of a
project that cannot be easily accommodated. In
cases where concerns are raised it is the
proponent’s obligation, as proponent, to use all
reasonable means available to them to resolve
these concerns. In circumstances where
interested persons, Aboriginal communities, or
(October 2000, as amended
government agencies feel that the proposed
in 2007, 2011 & 2015)
undertaking needs to be made subject to a
more rigorous planning, design and
documentation procedure, a Part II Order request can be made.
The Part II Order is the legal mechanism whereby the status of an undertaking can
be elevated from an undertaking within a Class EA to higher level of review,
including an Individual EA. According to section 16 of the EAA, the Minister or
delegate may by order require a proponent to comply with Part II of the EAA which
requires the preparation of an individual EA before proceeding with a proposed
undertaking to which a Class EA would otherwise apply. Under this same section of
the EAA, the Minister or delegate may also deny the request and impose conditions
with respect to a proposed undertaking.
It is the responsibility of the proponent to advise the public of their right to request
a Part II Order in public notifications (see Appendix 6). Any interested persons,
Aboriginal communities, or government agency may request the Minister or
delegate to issue a Part II Order within the public review period for a Project File,
Environmental Study Report or an Addendum. In the case of an Addendum, only
the Addendum (the change to the project) shall be considered in a request for a
Part II Order. First Nations and Aboriginal peoples are an important stakeholder
group for municipal consultation. Municipalities are directed to contact the Ontario
Ministry of the Environment, the Ontario Ministry of Aboriginal Affairs and the
Department of Indian and Northern Affairs for direction on consultation with First
Nations.
(continues…)

A.2.8 Changing the Project Status – Appeal Process
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EXCERPT FROM MUNICIPAL CLASS EA
(…cont’d)

A valid Part II Order request:
• Must be made in writing to the Minister or delegate with a copy to the
proponent.
• Must be made after all of the planning is complete (after the Notice of
Completion is issued and within the specified review period outlined in the
Notice) so that all of the potential environmental effects and impact
management measures are understood.
• Must not be made for the sole purpose of delaying, stopping or frustrating
the planning and implementation of a class environmental assessment
project (such requests will not be considered).
• Must focus on potential environmental effects of the project, the class
environmental assessment process, and not on decisions made outside the
class environmental assessment process (for example, land use planning
decisions made under the Planning Act or issues related to municipal funding
of projects).
• Must not raise issues that are not related to the project.

A.2.8.2 Procedure to Request a Part II Order
The purpose of this Section is to outline the details surrounding a Part II Order
request:
1) An interested person, Aboriginal community, or government agency with a
concern about a project would bring the concern to the attention of the
proponent.
Proponents are required to provide several opportunities for public
notification and consultation throughout the Class EA planning process such
as newspaper notices, workshops, open houses and request for comments.
Those who are directly affected by the proposed project as well as the
general public should share the responsibility for being involved in the
planning process.
Members of the public having concerns about the potential environmental
effects of a project or the planning process being followed have a
responsibility to bring their concerns to the attention of the proponent early
in the planning process, when the proponent has greater flexibility to
accommodate changes in the project development and the process.
Proponents have the discretion of determining whether they need to delay or
extend the completion of their project and can enter into discussions with
stakeholders to address outstanding issues as part of the process. The
proponent can also voluntarily elevate the status of the project from a
Schedule B to a Schedule C process or to an individual EA.
(continues…)
A.2.8 Changing the Project Status – Appeal Process
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EXCERPT FROM MUNICIPAL CLASS EA
(…cont’d)

In order to ensure that the proponent’s evaluation of the environmental
impacts and the mitigating measures being proposed are fully understood by
all stakeholders, members of the public expressing concerns should be
advised not to make a request for a Part II Order until planning is complete.
Requests for an order made before the 30‐day review period will be
considered by the Minister or delegate to be premature.
2) If any reasonable concerns relevant to the project cannot be resolved by any
means employed by the proponent including self‐directed mediation, the
interested persons, Aboriginal communities, or government agencies may
formally request that the proponent submit the undertaking to a higher level
of assessment, such as a Schedule C process for a Schedule B activity or an
Individual EA under Part II of the EAA.
3) If the proponent is unwilling to elevate the status of the undertaking or
determines that an elevation of the undertaking’s status is inappropriate, the
interested persons, Aboriginal community, or the government agency with
the concern, may submit a Part II Order request within 30 days of the “Notice
of Completion” or “Notice of Filing of an Addendum” date.
Requests made or received after the 30 calendar day comment period may
not be considered by the ministry.
The request to issue a Part II Order must be made in writing to the Minister of
the Environment and Climate Change or delegate, and be received by the
ministry within the 30‐day comment period following issuance of the Notice
of Completion or Notice of Addendum. The request must include the name,
address and contact information of the requester and clearly indicate that a
request for a Part II Order is being made. The request must address the
following issues as they relate to the identified concerns with the potential
environmental effects of the project or the planning process followed.
• project name and proponent must be clearly outlined;
• environmental impacts of the project and their significance;
• the adequacy of the planning process;
• the availability of other alternatives to the project (where appropriate
as some projects may not have any alternative);
• the adequacy of the public consultation program and the opportunities
for public participation;
• the involvement of the requester in the planning of the project;
• the nature of the specific concerns which remain unresolved;
• details of any discussions held between the requester and the
proponent;
• the benefits of requiring the proponent to undertake a higher level of
assessment (e.g. an individual environmental assessment); and
• any other important matters considered relevant.

A.2.8 Changing the Project Status – Appeal Process
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EXCERPT FROM MUNICIPAL CLASS EA
(…cont’d)

The requester shall forward a copy of the request to the proponent and the
EAB at the same time as submitting it to the Minister or delegate. Please note
that all personal information included in a submission – such as name,
address, telephone number and property location – is collected, maintained
and disclosed by the MOECC for the purpose of transparency and
consultation. The information is collected under the authority of the EAA or is
collected and maintained for the purpose of creating a record that is available
to the general public as described in s.37 of the Freedom of Information and
Protection of Privacy Act. Personal information that is submitted will become
part of a public record that is available to the general public unless a request
is made that personal information remain confidential. For more information,
the ministry’s Freedom of Information and Privacy Coordinator can be
contacted at 416‐327‐1434.
4) The EAB will advise the proponent within 10 working days of the receipt of a
Part II Order request and will provide the proponent with an opportunity of
making a submission to address the issues raised in the Part II Order request.
The proponent also has the option of advising the Director of the EAB in
writing if they are prepared to voluntarily carry out an individual EA or a
higher level of assessment (e.g. elevate from a Schedule B to a Schedule C
project). This should be done within one week of being advised that there has
been a Part II Order request or as soon as is reasonably possible. The Director
of the EAB would then advise the requester that the individual EA or higher
level of assessment will be carried out, which would negate the need for
further review of the Part II Order requests by EAB.
The review of any Part II Order requests by EAB will commence after the end of the
30‐day comment period following issuance of the Notice of Completion or Notice
of Filing of an Addendum, and upon receipt of all necessary and satisfactory
information from the requester, the proponent, other government agencies and/or
interested persons.
The EAB may consult with other government agencies and/or other interested
persons during the review of a Part II Order request. The EAB may also request
additional documentation from the proponent or the requester. If there are critical
deficiencies in the documentation submitted by the proponent, the EAB may
require the proponent to submit additional information. The proponent will need
to respond to the issues raised and provide a written record of their responses to
the EAB. Proponents will also need to provide information (i.e. consultation
summary / record of consultation) to EAB about how First Nation and Métis
communities were consulted during the planning process. The proponent shall
provide the information within the requested time frame. Within a minimum target
of 45 days of receiving all necessary information, the EAB will review the
information and prepare a recommendation for the Minister or delegate’s
consideration. The EAB will focus on the issues associated with the request, the
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EXCERPT FROM MUNICIPAL CLASS EA
(…cont’d)

review of the documentation, and the proponent’s response. EAB will also review
(continues…)
the proponent’s Aboriginal consultation activities undertaken in accordance with
Section A.4 (Documentation and Revisions ‐ Addenda) and will make a
recommendation to the Minister or delegate.
It is possible that proponents can continue discussions with requesters during the
ministry review period of the Part II Order request as long as EAB is notified in
writing and a reasonable timeframe is set for those discussions (e.g. 30‐days). The
requester shall not unreasonably delay the project in this regard. If longer periods
of time are required to continue discussions, proponents and the ministry will have
to consider if the project needs to be withdrawn and whether the notices need to
be reissued.
Should the ministry review period for the Part II Order be extended, the start of
timelines for the review of any Part II Order request by EAB will be deferred
accordingly. If the proponent satisfies the concerns of the requester, it is the
requester’s responsibility to withdraw the request for a Part II Order as soon as
possible. Such withdrawals should be in writing to the Minister or delegate and
should be copied to the proponent and the EAB. The Director of the EAB may
accept and may act upon such withdrawals on behalf of the Minister.

A.2.8.3 Minister’s Decision
As part of the Minister or their delegate's decision‐making process, the Minister or
their delegate will consider the information submitted by the proponent, the
person requesting the Part II Order and any interested persons, Aboriginal
community, or government agency, the Minister or delegate chooses to consult
before making a decision. The Minister or delegate will also consider the evaluation
criteria for Part II Order requests found in subsection 16(4) of the EAA and other
matters that the Minister may consider appropriate, as follows:
• the purpose of the EAA;
• extent and nature of public concern;
• potential for significant adverse environmental effects;
• need for broader consideration of alternatives by the proponent;
• consideration of urgency;
• participation of the requester in the planning process;
• nature of request (i.e. substantiation of claims with regard to identification of
factors that suggest that the proposed undertaking differs from other
undertakings in the class to which the Class EA project applies);
• degree to which public consultation and dispute resolution have taken place;
• any reasons given by a person who requests the order;
• the mediator’s report, if any;
• the timeliness of the request and the timeliness of the requester raising the
issues and/or concerns with the proponent;
A.2.8 Changing the Project Status – Appeal Process

DRAFT 3

A.2.8‐5 | P a g e

MCEA COMPANION GUIDE (rev01)

October 2017

EXCERPT FROM MUNICIPAL CLASS EA

(…cont’d)

• Ministry’s Statement of Environmental Values; and
• any other important matters as the Minister considers appropriate.
The Minister or delegate will make a decision to do one of the following:
If the Minister or delegate issues a Part II Order, then he/she shall give notice, with
reasons, to the proponent, the person requesting the Part II Order, and to any
other interested persons, Aboriginal community, or government agency as the
Minister or delegate considers appropriate. The proponent shall then adhere to the
Order if it wishes to pursue implementation of the undertaking.
If the Minister or delegate refers the matter to mediation then he/she shall give
notice, with reasons, to the proponent, the person(s) requesting the Part II Order,
and to any other interested persons, Aboriginal community, or government agency
as the Minister or delegate considers appropriate. When referring a matter to
mediation, section 8 of the EAA will apply, including the appointment, by the
Minister or delegate, of one or more neutral persons to act as mediators; the
preparation of a report by the mediator to the Minister or delegate within 60 days
of appointment, and the payment of the fees and reasonable expenses of the
mediators by the proponent.
If the Minister or delegate denies the Part II Order request with or without
conditions, he/she shall give notice, with reasons, to the person requesting the Part
II Order, the proponent and to any other interested persons, Aboriginal
community, or government agency as the Minister or delegate considers
appropriate. The proponent then continues to plan and implement the undertaking
under this Class EA. Any conditions which the Minister or delegate might apply to
the decision to deny the Part II Order request must be adhered to by the
proponent when implementing the project. It is noted that it is possible that a
higher level of assessment (such as requiring the proponent to undertake a
Schedule C process for a Schedule B activity) may be required through a condition
of the denial.

Companion Guide Commentary:
This commentary replaces a previous clarification about the Part II Order Request processes
titled “Notice of New Process for Part II Order Requests”.
Section A.2.8 of the MEA Class EA was revised as part of the MOECC approval of the 2015
amendments. The revised text is as shown in the above excerpt, and is now titled Changing
the Project Status – Appeal Process. It is important to note the only ‘appeal’ process for an
MCEA project is to request the Minister to require the proponent to undertake a higher level of
assessment before the project can proceed.
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The new text reflects the current MOECC review process for a Part II Order request, including
timelines and information required by the MOECC to initiate a review of a Part II Order Request.
The following are some key features of the updated Part II Order Request and MOECC review
process noted to assist proponents manage this process effectively.
1.

Expectations of the Public
Section A.2.8.2 outlines the expectations of the public related to submitting a Part II Order
request. However, this is not helpful if the public is not made aware of these expectations.
The proponent, should be explaining that the public needs to identify issues early in the
planning process, when the proponent has greater flexibility to accommodate changes.
The Municipal Class EA states:
“Members of the public having concerns about the potential environmental effects of a
project or the planning process being followed have a responsibility to bring their concerns
to the attention of the proponent early in the planning process, when the proponent has
greater flexibility to accommodate changes in in the project development and the process.”
This message needs to be clearly conveyed during the consultation and the proponent
needs to document how this message was conveyed.

2.

Filing a Part II Order Request
Members of the public, Aboriginal communities or government agencies who have
concerns about an undertaking, that were not addressed or resolved in the planning and
consultation process of the project, need to understand that a Part II Order Request
process is available to them as an appeal process. However, they must also understand
that this is not a simple appeal to the Minister to either approve or cancel the project but
rather a request for the minister to elevate the project planning process to a higher level.
They need to know the Minister’s decision is final and they need to know the options the
Minister has for a decision on a Part II Order Request as follows:
a) refer the matter to mediation before making a decision,
b) deny the request for a Part II Order, with or without conditions, and permit the proponent
to proceed with the project,
c) require the proponent to comply with the Part II Order and prepare a terms of reference
and individual Environmental Assessment before proceeding with the project.
Again, this information should be explained to the pubic during consultation for the project.
Section A.2.8.2 details the information to be included in Part II Order Requests. Proponents
commonly use forms or surveys to assist the public to provide meaningful feedback during
the MCEA process. Similarly, proponents should consider encouraging the use of a form to
guide the public if they wish to submit a Part II Order Request.
A sample form to guide the pubic in preparing a Part II Order Request is attached at the
end of this section. Although the Ministry will accept a Part II Order Request in any form,
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proponents are encouraged to offer the Part II Order Request Sample Form to maintain
consistency, completeness and focus for any Part II Order Request. It is not a formal
requirement of the MECA process but offered to assist the public in making a submission.
3.

Ministry Review of PIIOR
This portion of Section A.2.8 reflects the current practices of the MOECC as documented in
the 2015 amendment. MEA continues to advocate for efficiencies in the MOECC review
process. Any adjustments will be reflected in future MCEA amendments.
Timelines
Current timelines for the Part II Order Request review and decision process are noted as
follows:
a) submission of a Part II Order Request must be made after the “Notice of Completion” or
“Notice of Filing an Addendum” has been issued for an undertaking and before the end
of the 30-day review period
b) Within 10 days the MOECC will advise the proponent of the receipt of a Part II Order
Request, providing the proponent with an opportunity to make a submission to address
the issues raised. Additional details are noted below with respect to the information the
MOECC expects to receive for this submission (see Information Requirements, below)
c) Within 7 days, or as soon as reasonably possible, the proponent has the option of
advising the Director of the Environmental Assessment Branch, in writing, if they are
prepared to voluntarily carry out a higher level of assessment, negating the need for any
further review by the MOECC.
d) MOECC review of the Part II Order Request will begin after the end of the 30-day review
period and after receipt of all necessary and satisfactory information from the requester,
the proponent, other government agencies and/or interested persons.
NOTE: This creates somewhat of an open-ended timeline, depending on the challenges
of collecting and submitting the requested additional information by the proponent and
from other parties out of the control of the proponent.
e) Within a minimum target of 45 days, once all information is received to the satisfaction of
the MOECC, the EA Branch will review the information and prepare a recommendation
for the Minister or delegate’s consideration.
NOTE: The 45 days is a minimum target, not a maximum. The timing for a
recommendation to the Minister or delegate is not guaranteed within 45 days.
f) Minister or delegate’s decision – no timing commitments are in place.
Information Requirements
When a Part II Order Request has been received, the MOECC will contact the proponent
and request additional information to support the considerations of the EA Branch during
their review. In addition to the issues raised in the request, it now includes information
required for a broader audit of the MCEA process. The information request from the
MOECC will come in the form of two documents
a) Table A – Proponent Response to Part II Order Requests and
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b) Table B – Proponent Information Requirements
Table A is to address the issues raised by the requester(s) of the Part II Order. The
proponent is required to review the Part II Order Request, identify each issue and concern
raised by the requester and then provide a response to each issue and concern with
background information to support the response. The proponent will be asked to provide as
much detail as necessary to describe how the issues and concerns have been addressed
during the Class EA process, how they will be addressed through approval processes after
the Class EA process is completed and how they will be addressed during the
implementation (design, construction, operations) of the undertaking and how they will be
addressed through new commitments made in addition to those set out in the Class EA
documentation.
Table B is a much broader audit of the MCEA process and how these were addressed
during the EA project. It is important that proponents ensure the processes they follow and
the corresponding documentation of these processes meet the requirement of the MCEA
such that reporting them through Table B can, as much as possible, be managed with
references to the project documentation.
The following subject matter is covered in Table B – Proponent Information Requirements:


Consultation Record – each type of consultation mechanisms is to be described
(type, timing) including consultations with indigenous groups



Source Protection – information required to support how source water protection
was considered



Climate Change – information summarizing how climate change mitigation or
resiliency measures was considered (See discussion of Climate Change in this
Companion Guide for reference)



Species at Risk – identify species in the project area subject to Endangered
Species Act, O.Reg.242/08 and required permits, including proposed mitigation
measures or compensation and MNRF consultations.
NOTE: One cause of Part II Orders and elevations is that proponents are not
completing the pre-work MNR requires at the planning stages during the Class EA
or screening process to provide baseline species at risk information to determine
permitting requirements later, It cannot all be done at the permit stage as a it may
affect the design of a Project. This is causing delays to the ministry’s review of Part
II Order Requests as the issue is often raised. The MCEA process should consider
this issue during the planning process. A useful link in this respects is the MNR
“Species at Risk” listing at:
http://www.mnr.gov.on.ca/en/Business/Species/index.html?CSB_icname=specialInitiatives&CSB_icinfo=speciesAtRisk_Eng
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Cumulative Effects – information summarizing how cumulative effects were
considered describing how current and future policy/planning/environmental
assessment works in the area were considered by the proponent as part of the
assessment of the proposed project.



Archaeological Assessment – information to show assessment required to
demonstrate no impacts on archaeological resources, and /or cultural heritage
resources, built heritage resources and other related issues identified in the
request.



Class EA Process – information identifying MOECC regional office contact
(points/stages when contacted) and correspondence



Timing Considerations – additional information to be provided including total cost
of proposed project, budget allocations, construction timing and phasing,
anticipated completion and funding deadlines, if applicable.

The attached forms (Table A and Table B) detail the information which the Ministry requests.
This information must be received prior to the Ministry beginning their 45-day review so
proponents are advised to compile this information in a format that is readily available during the
MCEA process.

ADD MEA’s PART II ORDER REQUEST FORM

ADD MOECC Request for Information Table A and Table B
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A.3.1 CONSULTATION (GENERAL)

EXCERPT FROM MUNICIPAL CLASS EA
A.3.1

Consultation (General)

Effective consultation
is key to successful
environmental
assessment planning.

Consultation early in and throughout the
process is a key feature of environmental
assessment planning. Consultation is a two‐
way communications process between the
proponent and affected or interested
stakeholders that provides opportunities for
information exchange and for those consulted
to influence decision‐making. The degree to
which decision‐making can be influenced will
depend on the nature of the problem or
opportunity being addressed, the alternatives
and their environmental effects, the nature of
(October 2000, as amended
any concerns which are identified, and the
in 2007, 2011 & 2015)
responsibilities of the proponent. Through an
effective consultation program, the proponent
can generate meaningful dialogue between the project planners and stakeholders
including the general public, property owners, community representatives,
interest groups, review agencies and other municipalities. This allows an
exchange of ideas and the broadening of the information base leading to better
decision making. […]

Companion Guide Commentary:
NOTE: This commentary was previously issued by MEA as a clarification.
FEES FOR COMMENTS
Consultation with stakeholders is a key component of the Municipal Class Environmental
Assessment process and, as such, the proponent should provide reasonable opportunities to
comment. The proponent should provide clear information on the proposed project that can be
easily understood by the audience and be flexible on how stakeholders can submit their input.
However, it is the stakeholder’s responsibility to provide their comments and input.
Proponents are not expected to pay a fee to government agencies for comments. Government
agencies (for example Conservation Authorities) have their own revenue source and they must
decide priorities within their mandate. They need to be offered the opportunity to comment but
then they must internally determine how they allocate their resources and the level of effort they
wish to put into Class EA reviews.
A.3.1 Consultation (General)
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A.3.2 MUNCIPAL COUNCIL

EXCERPT FROM MUNICIPAL CLASS EA
A.3.2

Municipal Council
It is important to keep Council aware of the
study status. The manner in which this is done
will vary considerably from municipality to
municipality and can range from members of
Council participating actively in the study, to
being kept informed by staff reports during the
course of the study, to receiving a report at the
conclusion of the study. Project managers
should confirm with Council as to their desired
level of involvement. For example, members of
Council would likely wish to be informed of any
contacts with the general public.
(October 2000, as amended
in 2007, 20011 & 2015)

Companion Guide Commentary:
Over the years MEA has noted that a number of municipal project managers of MCEA projects
complain that individual members of their Council get involved in an MCEA project at the wrong
time or inappropriately (for example supporting a minority group’s agenda rather than supporting
the position of the majority) and causing delays and/or increased cost. This can certainly
happen in the municipal setting. Individual members of the Council represent their constituents
but staff work for the community as represented by the entire Council. Input from individual
members of Council should certainly be part of the EA process but input from individuals should
be allowed to overrule input from the majority.
To keep the project focused on finding the best solution for the community, project managers
should:
-

Early in the EA process, seek widespread acceptance that the stated problem is
legitimate and a solution needed.
Involve Council as much as feasible throughout the Class EA process so the entire
Council (that is ultimately the proponent) will be supportive of the final conclusion and
preferred solution. The organization of each municipality is unique. Ideally, Council, as a
group, is involved in the EA process so that the municipality’s MCEA project manager,
who is representing the proponent, has a clear understanding of Council’s position.
However, particularly in larger municipalities, this may not be practical. In this case,

A.3.2 Municipal Council
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establishing a steering committee, including interested members of Council, could be
considered.
Remind stakeholders regularly that the stated problem needs to be addressed. This may
encourage productive discussion on finding a solution rather than negative input focused
on ensuring that a specific solution does not proceed.
In complex projects, one solution is to involve council at the initial stages, such as
approving the Problem/Opportunity statement, but then allowing the planning process to
proceed within the confines of the Statement, with Council only providing final approval.

A.3.2 Municipal Council
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DEVELOPMENT OF A PUBLIC CONSULTATION PLAN

EXCERPT FROM MUNICIPAL CLASS EA
A.3.5.1 Development of a Public Consultation Plan
Develop a
public
consultation
plan early in
the study.

At the outset of the study, a proponent shall
develop a public consultation plan to address
the following while taking into consideration the
minimum mandatory requirements and
objectives of effective consultation:
•
•
•
•

potential stakeholders and special
requirements.
level of consultation.
appropriate means of contact.
general timing of contact.

A consultation plan is not necessarily a formal
(October 2000, as amended
document. Rather, it is a proposed approach or
in 2007, 2011 & 2015)
methodology which is determined early in the
study and which may be documented, for example, in a study design, minutes,
memo to file or a report.
This section provides some basic information and mandatory notice requirements
while supplementary information and sample notices are provided in Appendices 5
and 6 respectively.

Companion Guide Commentary:
It is strongly recommended that the Consultation Plan be prepared as a formal document. Be
sure the methods for contacting the public are consistent with the Notice Requirements
particularly if your municipality has developed its own unique minimum notice requirements.
(see A.3.5.3)
Just as important, a Consultation Record should be maintained and included in the project file or
ESR as an appendix. The Consultation Record should be detailed, including copies of all
consultation, proof of delivery of documents, follow-up contact and an explanation of how
concerns were addressed. This is one of the first items that MOECC will request from a
proponent that is facing a Part II Order Request and therefore it should be readily
available. Also, a formal document will ensure that consultation is organized and complete.

A.3.5.1 Development of a Public Consultation Plan
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Assistance in developing a Consultation Plan and Consultation Record is provided below (see
Developing a Public Consultation Plan)
Also, do not forget that Section A.1.5.1 of the Class EA requires that proponents submit to the
EAAB copies of the “Notice of Completion” for each Schedule B project and the “Notice of
Completion of Environmental Study Report” for each Schedule C project. In order to better track
the submission of these Notices, ministry staff have created an e-mail address
(MEA.Notices.EAAB@ontario.ca) with the intention of having all Notices sent to this location.
Proponents should also send electronic copies of Notices to their local Regional EA
Coordinators.
Developing a Public Consultation Plan
The MOECC has prepared a Code of Practice titled “Consultation in Ontario’s Environmental
Assessment Process” which contains useful consultation principles, considerations for
designing a consultation plan and ministry expectations about consultation the proponent may
wish to apply in a Class environmental assessment project. The Consultation Code of Practice
has a focus on Individual EA’s but does acknowledge the Class EA process. A Consultation
Plan needs to be scaled to the specifics of the project in terms of how detailed a plan is
developed.
The mandatory consultation requirements prescribed in the MCEA take precedence over the
Code of Practice. The principles and recommended activities described in the Code of Practice
may, however, provide clarity and assist proponents enhance the minimum consultation
requirements in the MCEA. This commentary is provided to assist proponents in the design and
documentation of a Consultation Plan that follows the principles and mandatory requirements of
consultation in the MCEA.
The following is an outline for the development of a Consultation Plan.
1. Define goals and objectives for the Consultation Plan considering the complexity of the
EA project in the context of the Problem / Opportunity statement
2. Identify stakeholders and potential “hot button” issues
3. Confirm minimum consultation requirements, per the MCEA, in the Consultation Plan
4. Develop strategies and communication activities (e.g. communication channels,
materials, venues, etc.) to enhance the minimum consultation requirements.
5. Implement and document the consultation plan process (record or log)
6. Evaluate need for mid-course corrections
Details for each of these are discussed in sections below.

A.3.5.1 Development of a Public Consultation Plan
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Defining Goals and Objectives
A consultation plan begins with a goal and objectives consistent with the intent of
consultation in the context of the Municipal Class EA. This is articulated in the definition
of consultation in the MCEA (Section A.3.1 “… consultation is a two-way
communications process between the proponent and affected or interested stakeholders
that provides opportunities for information exchange and for those consulted to influence
decision-making”).
A suggested goal statement for the consultation process of an MCEA project may be
stated as:
“… the goal of the consultation process for this EA project is to facilitate an
effective
two-way
communication
between
the
Municipality
of
________________ and key stakeholders such that the exchange of information
effectively influences the decision-making in the planning process of the
undertaking.”

Proponents are encouraged to use this as a generic goal statement and to augment /
modify it to suit their specific project. Complex projects may require more specific goal
statements. Other projects may not need any more than this or similar goal statement.
Objectives to meet this goal and related commentary to guide the implementation
details of the objectives are provided in the following table. The suggested objective
statements respond to the goal in a generic fashion. The proponent may identify other
objectives based on specific project details.
No.

Objectives Statements

Guide Commentary

1

Ensure minimum consultation
requirements defined by the
MCEA are met with respect to the
public (i.e. interested parties),
governmental/ approval agencies
and aboriginal communities.

The MCEA identifies the mandatory contact
points defined by the specific Schedule
designations of projects (ref. Exhibit A.2 Flow
Chart) and offers different methods of contact
and consultation (ref. MCEA Section A.3.5.2 and
Appendix 5)

2

Undertake consultation processes
that provide opportunity for all
interested stakeholders to provide
their input in meaningful ways.

The MOECC Code of Practice for Consultation
defines consultation as being different than
notification, distinguishing the need for two-way
exchange of information in a consultation
process. Notification can lead to consultation if a
person identifies a concern that might affect a
proponent’s proposal.
It is important all stakeholders feel they have
had opportunity to provide input to the process.

A.3.5.1 Development of a Public Consultation Plan
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No.

Objectives Statements

Guide Commentary

3

Ensure public input provided
through consultation processes is
considered in the decision-making
processes

It is important all stakeholders feel their input to
the process has been heard. Different methods
of public consultation are noted in Appendix 5
(Section 5.2)

4

Other objectives specific to the
project

Proponents can identify additional objectives
based on their understanding of the issues and
stakeholder interests (ref. 2) below –
stakeholders and hot button issues)

A.3.5.1 Development of a Public Consultation Plan
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Identifying stakeholders and “hot button” issues
The MCEA provides a list of stakeholders to be considered for each Class EA project
(ref. Appendix 3) based on specific project impacts and/or situations. The list of
stakeholders who have interest or approval roles need to be identified based on the
details or specifics of each project. A contact list needs to be prepared as part of the
Consultation Plan to ensure proponents target their consultation efforts.
In addition to this generic listing of stakeholders, proponents are strongly encouraged to
consider the specific location and circumstances of their project and anticipate potential
“hot button” or contentious issues that could broaden their stakeholder listing, including
adjacent landowners, community associations and public interest groups and clubs.
Anticipating potential contentious issues resulting from a proposed project is critical to
understand those stakeholders that would be expected to show an interest that may
need a special consideration in the elements of the Consultation Plan.
Stakeholder hot button issues could include things like the need for property acquisitions
/ expropriations, community groups resisting projects that support community growth,
groundwater quality and quantity impacts on adjacent landowners, potential impacts on
surface water quality impacting users such as cottagers, boaters and other water users,
road capacity impacts on local residents, etc. It could be anything that might create
controversy for a project.
Suggestions to assist in identifying potential hot button issues and/or stakeholders are
noted as follows:
 Inquire with municipal planning staff if any issues have been raised and by whom
during any related planning processes in the community (e.g. during Community
Planning, Official Plan and Secondary Plan processes) or in related EA projects
completed in the community
 On-line research of news articles in the community over the past several years that
could suggest potential issues of concern in the community
 Pre-consultation scan of local community interest groups / clubs, governmental
agencies and related stakeholders. Conducting such scans on a preliminary basis
early in a project using professional communication specialists, if necessary, have
been known to be successful in identifying important issues around which the
Consultation Plan can prepare targeted processes to mitigate contentious
situations.
The important results of this process of identifying stakeholders and hot-button issues is
a targeted listing of stakeholders for the initial notifications of consultation activities
included in the plan and most importantly, the ability to incorporate consultation activities
designed to focus on potential contentious issues with the goal of mitigating the need for
Part II Order Requests. This is done by getting to stakeholders who have potential
contentious issues to an undertaking early in the process and opening the two-way

A.3.5.1 Development of a Public Consultation Plan
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exchange of information. This early discussion can identify the potential for implementing
additional information gathering through technical assessment studies to understand an
issue more completely in order to respond to anticipated stakeholder concerns.
Proponents are encouraged to undertake this type of evaluation to the degree that is
appropriate based on the complexity of their particular EA project. This has the potential
to be one of the most important steps in mitigating project contention, extended project
schedule, stakeholder dissatisfaction and Part II Order Requests.
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Minimum / Mandatory Consultation Activities
The minimum / mandatory points of contact for EA projects are clearly specified in the
MCEA. These minimum requirements and the suggested consultation activities in terms
of notices, public information meetings, tools for presentation and information exchange
materials at these meetings, etc. have proven satisfactory for most straight-forward
Class EA projects.
In documenting a consultation plan, these points of contact provide a good starting
structure for the development of the consultation plan.

CONSULTATION PLAN OUTLINE for MANDATORY ACTIVITIES
ACTIVITY
1

Notice of Commencement
for Schedule B and C
projects
(see Appendix 6 for
Sample Notice)

TIMING

PURPOSE and METHODOLOGIES

Phase 1
Project
initiation
(dd/mm/yr)

Purpose – notification of project
commencement
Newspaper advertisements, proponent
website, mailing to preliminary list of
stakeholders, etc.
MANDATORY for Schedule B and C projects

2

3

Notice of first Public
Contact for Schedule B
and C projects
(see Appendix 5.2 –
Methods of Public
Consultation for
Notification options and
Appendix 6 for Sample
Notice)

Phase 2
Optional
Concepts

Implement first public
contact for Schedule B and
C projects

Phase 2

(dd/mm/yr)

Purpose – notification of basic project concept
Newspaper advertisements, proponent
website and mailing to stakeholder list to
announce first opportunity for public contact
MANDATORY for Schedule B and C projects

(dd/mm/yr)

(See Appendix 5.2 –
Methods of Public
Consultation)

Purpose – convey information and receive
public response / feedback to problem /
opportunity statement, optional conceptual
solutions, evaluation criteria and results of
preliminary evaluation
Public information centre (information boards,
handouts, etc.), public presentation meeting
(ppt presentations by proponent) and public
response to information with questionnaires,
comment sheets, facilitated Q&A discussions,
etc.
MANDATORY for Schedule B and C projects

4

Notice of Completion
(second point of contact)
for Schedule B projects

Phase 2
Concept
Solution
Options

Purpose – notification of results of Phase 2
evaluation and public response to selection of
preferred option with explanation of
opportunity for Part II Order Request
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CONSULTATION PLAN OUTLINE for MANDATORY ACTIVITIES
ACTIVITY

5

6

TIMING

(see Appendix 5.2 –
Methods of Public
Consultation for
Notification options and
Appendix 6 for Sample
Notice)

(dd/mm/yr)

Notice of second Public
Contact for Schedule C
projects

Phase 3
Design
Alternatives

(see Appendix 5.2 –
Methods of Public
Consultation for
Notification options and
Appendix 6 for Sample
Notice)

(dd/mm/yr)

Implement second public
contact for Schedule C
projects

Phase 3

PURPOSE and METHODOLOGIES
Newspaper advertisements, proponent
website and mailing to stakeholder list to
announce second opportunity for public
contact
MANDATORY for Schedule B projects
Purpose – notification of design alternatives,
criteria for evaluation and preliminary results
Public information centre (information boards,
handouts, etc.), public presentation meeting
(ppt presentations by proponent) and public
response to information with questionnaires,
comment sheets, facilitated Q&A discussions,
etc.
MANDATORY for Schedule C projects

(dd/mm/yr)

Purpose – convey information and receive
public response / feedback design
alternatives, evaluation criteria and results of
evaluation
Public information centre, public presentation
meeting, public response to information with
questionnaires, comment sheets, Q&A
discussions
MANDATORY for Schedule C projects

7

Notice of Completion (third
point of contact) for
Schedule C projects

Phase 4
ESR
Document

(see Appendix 6 for
Sample Notice)

(dd/mm/yr)

Purpose – notification of results of EA process
as documented in ESR initiating 30-day review
period for public to comment on selection of
preferred design alternative with explanation of
opportunity for Part II Order Request
Newspaper advertisements, proponent
website and mailing to stakeholder list to
announce second opportunity for public
contact
MANDATORY for Schedule C projects
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Enhanced Consultation Plan Activities
Further activities can be added to the Consultation Plan based on the information
received in terms of identifying key stakeholders and hot button issues, per Item 2)
above. The following discretionary activities are noted as optional enhancements that
can be added to the Plan.
The decision to include any of these additional consultation activities are a function of
the complexity and nature of the specific project. The basis for determining which of
these activities are appropriate to be included in the Consultation Plan is a scan of key
stakeholders. An early scan can identify potential significant issues and the types of
consultation activities that can be implemented to manage the issues and mitigate
potential stakeholder concerns that can lead to Part II Order Requests. It is
recommended all Consultation Plans include a stakeholder scan.
The following are some of the key enhanced activities that can be added to a
Consultation Plan. Proponents are encouraged to identify other discretionary activities
based on the stakeholder scan.

ENHANCED CONSULTATION PLAN ACTIVITIES
ACTIVITY
1a

Stakeholder Scan

TIMING

PURPOSE and METHODOLOGIES

Phase 1
Project
Initiation

Purpose
 identify key stakeholders and potential issues
 identify specific communication processes to
respond to and mitigate potential contentious
issues, such as additional information gathering
studies and evaluations are needed
Plan individualized communications with key
stakeholders for understanding of potential concerns

1b

6a

Phase 1
discretionary
consultation
point of contact
(See MCEA
Section A.3.4.2)

Phase 1
Project
Initiation

Purpose
 review and develop clear problem statement

Phase 3
discretionary
consultation at
draft ESR stage
(See MCEA
Section A.3.4.2)

Phase 3
Preferred
Design
(“Draft”
ESR
document)

Purpose
 clarify preferred design alternative with
stakeholders who may have expressed concern
and seek opportunity to resolve issues with
stakeholders
 review “draft” ESR document by approval agencies
(especially for complex projects)

This point of contact is suggested in the MCEA for
complex projects to better understand the problem and
identification of potential solutions.

This is suggested in the MCEA noting the benefit of
this input and discussion prior to finalizing the ESR

A.3.5.1 Development of a Public Consultation Plan

DRAFT 3

9|Page

MCEA COMPANION GUIDE (rev01)
5.

October 2017

Implement and Document Consultation Process
The following table summarizes a generic Consultation Plan and noted the
documentation that should be prepared as the activities are completed. This is an
important record that may be requested by the MOECC if a Part II Order is requested.
There is not prescription for the form of this documentation. Proponents can prepare
their own form of documentation, as long as it incorporates the basic plan activities,
timing, venues, publications, etc.

CONSULTATION PLAN OUTLINE and TRACKING LOG
TIMING

PURPOSE and
METHODOLOGIES

TRACKING LOG

Mandatory
“Notice of
Commencement”
for Schedule B
and C projects
(see Appendix 6
for Sample
Notice)

Phase 1
Project
initiation

Purpose
 notification of project
commencement

 Dates and locations
where ads published
 Save copy of
advertisements,
website notices, etc.
and mailing list

1a

Stakeholder
Scan

Phase 1
Project
Initiation

Purpose
 identify key stakeholders
and potential
contentious issues
 identify specific
communication
processes to respond to
and mitigate potential
contentious issues

1b

Phase 1
discretionary
consultation
point of contact
(See MCEA
Section
A.3.4.2)

Phase 1
Project
Initiation

Purpose
 review and develop clear
problem statement

ACTIVITY

1

Newspaper ads, proponent
website, mailing to
preliminary list of
stakeholders

 Identify name of groups
/ individuals and dates
of contact for the scan
 Summarize potential
issues that could be
contentious
 Identify potential
activities to manage the
issue and the types of
communications that
Determine if additional
should be implemented
information gathering and
for each stakeholder /
evaluation / analytical
group
studies are needed
 Identify additional
Plan individualized
information that may be
communications with key
required to manage
stakeholders for better
potential concern or
understanding of concerns,
contentious issue and
including aboriginal
methods to address
communities (See NOTE1)
information gathering

This point of contact is
suggested in the MCEA for
complex projects to better
understand the problem

A.3.5.1 Development of a Public Consultation Plan
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CONSULTATION PLAN OUTLINE and TRACKING LOG
ACTIVITY

TIMING

PURPOSE and
METHODOLOGIES

TRACKING LOG

and identification of
potential solutions.
2

3

Notice of first
mandatory
Public Contact
for Schedule B
and C projects
(see Appendix
6 for Sample
Notice)

Phase 2
Optional
Concepts

Implement first
mandatory point
of public contact
for Schedule B
and C projects

Phase 2

Purpose
 notification of basic
project concept
Newspaper ads, proponent
website and mailings to
stakeholder list to
announce first opportunity
for public contact

Optional
Concepts

Purpose
 convey information and
receive public
response / feedback to
problem / opportunity
statement, optional
conceptual solutions,
evaluation criteria and
results of preliminary
evaluation
Public information centre
(information boards,
handouts, etc.), public
presentation meeting (ppt
presentations by
proponent) and public
response to information
with questionnaires,
comment sheets,
facilitated Q&A
discussions, etc.

4

Notice of
Completion
(second point of
mandatory
contact) for
Schedule B
projects
(see Appendix 6
for Sample
Notice)

Phase 2
Concept
Solution
Options

Purpose
 notification of results of
Phase 2 evaluation and
public response to
selection of preferred
option with explanation
of opportunity for Part II
Order Request

 Date and locations
where ads published
 Save copy of ads,
website notices, etc.
and mailing list











Document type of
activities, venues,
dates, issues
discussed and
feedback received
Maintain copy of any
presentation materials
used to convey
information
Maintain copies of
public feedback forms
and meeting notes
Document how public
feedback influenced
options to be
reviewed, identify
criteria for evaluation
and process for
selecting preferred
solutions (See NOTE
2)
Dates and locations
where ads published
Save copy of ads,
website notices, etc.
and updated mailing
list

Newspaper ads, proponent
website and mailing to
stakeholder list to
announce second
opportunity for public
contact
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CONSULTATION PLAN OUTLINE and TRACKING LOG
ACTIVITY

5

Notice of second
mandatory
Public Contact
for Schedule C
projects

TIMING

PURPOSE and
METHODOLOGIES

TRACKING LOG

Phase 3
Design
Alternatives

Purpose
 notification of design
alternatives, criteria for
evaluation and
preliminary results



(see Appendix 6
for Sample
Notice)

6

Implement
second
mandatory
public contact
for Schedule C
projects

Newspaper ads, proponent
website and mailings to
stakeholder list to
announce second
opportunity for public
contact.
Phase 3
Design
Alternatives

Purpose
 convey information and
receive public response /
feedback for design
alternatives, evaluation
criteria and results of
evaluation
Public information centre,
public presentation
meeting, public response
to information with
questionnaires, comment
sheets, Q&A discussions

6a

Phase 3
discretionary
consultation at
draft ESR stage
(See MCEA
Section A.3.4.2)



Phase 3
Preferred
Design

Purpose
 clarify preferred design
alternative with
stakeholders who may
have expressed concern
and seek opportunity to
resolve issues with
stakeholders
 draft ESR document
review by approval
agencies (especially for
complex projects)
This point of contact is
suggested in the MCEA
noting the benefit of this
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Dates and locations
where advertisements
published
Save copy of ads,
website notices, etc.
and updated mailing
list

Document type of
activities, venues,
timing, issues
discussed and
feedback received
Maintain copy of any
presentation materials
used to convey
information
Maintain copies of
public feedback forms
and meeting notes
Document how public
feedback influenced
options to be
reviewed, criteria for
evaluation and
process for selecting
preferred solutions
(See NOTE 2)
Document type of
activities, venues,
dates, issues
discussed and
feedback received
Maintain copy of any
presentation materials
used to convey
information
Maintain copies of
public feedback forms
and meeting notes
Document how public
feedback influenced
design alternatives,
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CONSULTATION PLAN OUTLINE and TRACKING LOG
ACTIVITY

TIMING

PURPOSE and
METHODOLOGIES

TRACKING LOG

input and discussion prior
to finalizing the ESR

7

Notice of
Completion (third
point of contact)
for Schedule C
projects
(see Appendix 6
for Sample
Notice)

Phase 4
ESR
Document

Purpose
 notification of
completing EA as
documented in ESR
initiating 30-day review
period for public
comment with
explanation of
opportunity for Part II
Order Request

criteria for evaluation
and process for
selecting preferred
design



Dates and locations
where ads published
Save copy of ads,
website notices, etc.
and updated mailing
list

Newspaper ads, proponent
website and mailing to
stakeholder list to
announce third opportunity
for public contact

NOTE 1 – Maintain updated contact list with respect to consultation including with aboriginal
communities. See MCEA A.3.7 and MOECC Code of Practice: Consultation 3.1.2 regarding
consultation with First Nations and aboriginal communities.
NOTE 2 – As one suggestion on ensuring public input influences decision making, it is
suggested proponents use public feedback from questionnaires or other documented public
input to influence / determine priorities or weighting of criteria used in scoring the options in a
decision matrix.
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Mid-Course Corrections
It is not possible to identify all issues that will surface through the course of an EA
project. Preparing the initial Consultation Plan must, by its very nature, be based on
anticipated public interests and concerns. The first “course correction” will likely take
place after the Stakeholder Scan (ref. Item 1a – Consultation Plan) when actual
reactions are solicited from potential interested public groups and individuals. At this
point the Consultation Plan should be updated to pick up issues and processes for
managing these issues and related stakeholders. Thereafter, following each point of
public contact where feedback to information and public input is received, the proponent
needs to review the Consultation Plan and make adjustments in response to the
feedback and input.
Reference is made to the Companion Guide commentary related to Section A.2.1.1,
indicating that changes to some processes may be prudent, but these do not necessarily
mean elevating an undertaking to a higher Schedule.
In all cases, the goal of the Consultation Plan remains paramount, namely two-way
communication that effectively influences decision-making in the planning of an
undertaking.
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METHODS OF PUBLIC CONTACT

EXCERPT FROM MUNICIPAL CLASS EA
A.3.5.2 Methods of Public Contact
There are a number of ways in which the public
may be involved in the project. It is the
proponent’s responsibility to determine the
most suitable and effective means of involving
the public. It is recognized that methods vary
from community to community and with the
nature of the project and potential
environmental effects.

A
combination
of methods
will likely be
appropriate.

The proponent must decide which method of
contact will best provide the public with
sufficient information to provide input and
(October 2000, as amended
reasonably address issues and concerns. What is
in 2007, 2011 & 2015)
suitable for a large controversial project in a
populous urban location would be inappropriate
in a small rural community undertaking a small straight forward project.
Appendix 5 outlines a number of methods for contacting and consulting with the
public. A consultation plan will likely include one or more or a combination of these
methods.

Companion Guide Commentary:
Be sure the methods for contacting the public are consistent with the Notice Requirements
particularly if your municipality has developed its own unique minimum notice requirements.
(A.3.5.3 of the MCEA). It is then necessary to document the method, timing, and content of all
contact with the public, government agencies, other regulatory bodies, Indigenous groups, and
any other identified stakeholders in a formal consultation record (A.3.5.1 of the MCEA).

A.3.5.2 Methods of Public Contact
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PUBLIC NOTICES

EXCERPT FROM MUNICIPAL CLASS EA
A.3.5.3 Public Notices
Each of the points of contact with the public
shall be advertised by means of published
Notices to the public. In some cases, the notice
itself may constitute contact with the public and
no further dialogue may be necessary other
than to invite input. For larger projects,
however, a public notice will give details about
information centres or workshops, availability of
information for review, or some other means of
contact between the proponent and the public.
Definition of
a published
notice and
number of
notices.

For the purposes of this Class EA, a published
(October 2000, as amended
notice shall mean a notice published in a local
in 2007, 2011 & 2015)
newspaper having general circulation in the
area of the project. Two (2) published notices
shall mean two (2) notices appearing in separate issues of the same newspaper.
Where no such newspaper exists, the proponent shall be responsible for
determining the equivalent local means of achieving the same objective of
adequate notification to the general public. In cases where a municipality has
elected to establish a procedure for notifying the public regarding similar projects
under other applicable provincial legislation, the proponent may use that
procedure to fulfill their requirements for “published notice”.
Proponents are encouraged to establish a procedure to coordinate the public
notices for Schedule B and C projects with other municipal notice procedures. For
example, notices for Schedule B and C projects, which are associated with a
Planning Act application, should be coordinated with the notice required by the
Planning Act. Municipalities should establish notice procedures for other Schedule
B and C projects in a similar fashion to the notice procedures which they have
adopted as required by the Municipal Act.

A.3.5.3 Public Notices
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Companion Guide Commentary:
When the MCEA was first written in the 1980s, public notice via a newspaper was the generally
accepted method for public consultation. However, many smaller newspapers have ceased
operations and technological advances now offer a variety of new ways to communicate with
stakeholders.
Section A.3.5.3 of the MCEA sets out notice requirements but allows municipalities the option to
create their own notice procedures that best suit their municipality. As early as 2004, MEA
issued a clarification which explained the rational for a municipality to develop their own custom
notice procedure. Section 270(1)(4) of the Municipal Act. 2001 requires municipalities to adopt
policies for providing notice to the public for a variety of circumstances and normally
municipalities have complied with this section by adopting a municipal notice bylaw. Proponents
are encouraged to develop notice procedures that suit their individual municipalities and work
with the Municipal Clerk to incorporate these notice procedures into their municipal notice
bylaw. Once incorporated into their municipal notice bylaw, proponents will comply with section
A.3.5.3 of the MCEA if they follow the notice procedures set out in their municipal notice bylaw.
For example, instead of the traditional “two notices in a local newspaper”, a municipality could
decide that notices will be provided to stakeholders on the municipal web site a minimum of 10
days prior to the meeting. The consultation plan for each MCEA project would then set out
specific details for consultation. Alternatively, a municipality may decide to adopt a detailed
notice procedure that sets out the consultation process for all MCEA projects.
Every reasonable effort should be made to ensure the notices are published in an accessible
media with high visibility. This will typically mean publishing notices in multiple forms of media
(newspaper, website, social media, flyers/posters in public spaces, printed notices delivered
door to door, press release, etc.). The type, scale, and location of the project must be carefully
considered.
A sample of a detailed process follows:
Notice Type

Government
Agencies

Schedule B Notice
of Commencement

Notice via email

Schedule C Notice
of Commencement

Notice via email

Schedule C
Notice of Public
Consultation
(Minimum 10 days
prior to meeting
date)

Notice via email

Public Stakeholders

First Nations

Signage at project location
Notice on Municipal web site
and Mail to directly impacted
(adjacent) owners
Signage at project location
and Notice on Municipal web
site

Mail or email with
minimum of one follow up
communication and offer
for a special meeting
Mail or email with
minimum of one follow up
communication
Mail or email with
minimum of one follow up
communication and offer
for a special meeting

Email to anyone that
responded to the Notice of
Commencement and
Mail to directly impacted
(adjacent) owners and
Notice on Municipal web site

A.3.5.3 Public Notices
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October 2017
Email to anyone that has
expressed interest in the
project and Notice on
Municipal web site

A.3.5.3 Public Notices

Mail or email with
minimum of one follow up
communication
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A.3.6 CONSULTATION (REVIEW AGENCIES)

EXCERPT FROM MUNICIPAL CLASS EA
A.3.6

Consultation (Review Agencies)

Effective consultation
is key to successful
environmental
assessment planning.

As a minimum, review agencies are to be
contacted at the mandatory contact points
identified in Exhibit A.2 and discussed in
Section A.3.4. The following provincial
ministries, public authorities and federal
departments and agencies have stated their
desire to be Review agencies to be circulated
on relevant environmental assessments and
have been designated as “review agencies” for
that purpose. It should be noted that agency
names were applicable as of the time of this
document. Any subsequent change in agency
(October 2000, as amended
name will not change the need to contact
in 2007, 2011 & 2015)
agencies that have an area of interest that will
be affected by a project. Other than the
agencies to be contacted in all cases (see below) indicated, only those agencies
who are likely to have an interest in the project need be contacted. In particular,
the Ministry of the Attorney General should only be contacted if the project is
relevant to that Ministry. […]

Companion Guide Commentary:
NOTE: This commentary was previously issued by MEA as a clarification.
PUBLIC NOTICES
Section A.3.6 describes consultation with review agencies. As stated in bold in this section,
“Other than the agencies to be contacted in all cases (see below) indicated, only those
agencies who are likely to have an interest in the project need to be contacted.”
In particular, the Ministry of the Attorney General has asked only to be contacted if the project is
relevant to that Ministry.
Also, instead of mailing Notices of Completion to MOECC-EAA Branch in Toronto as per
Appendix 6, all Notices of Completion should now be emailed to
MEA.Notices.EAAB@ontario.ca with a copy also sent to the Regional EA Planner/Coordinator.

A.3.6 Consultation (Review Agencies)
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A.3.7 FIRST NATIONS AND ABORIGINAL PEOPLES

EXCERPT FROM MUNICIPAL CLASS EA
A.3.7

First Nations and Aboriginal Peoples
First Nations and Aboriginal peoples are an
important stakeholder group for municipal
consultation. Municipalities are directed to
contact the Ontario Ministry of the Environment
and Climate Change, the Ontario Ministry of
Indigenous Relations and Reconciliation and the
Department of Indigenous and Northern Affairs
for direction on consultation with Indigenous
Communities.

(October 2000, as amended
in 2007, 2011 & 2015)

Companion Guide Commentary:
Proponents undertaking a Municipal Class Environmental Assessment are required to consult
with interested persons and with First Nations and Métis communities who may be affected by
the proposed undertaking. In some cases, special efforts may be required to ensure that
Indigenous communities are made aware of the project and are afforded opportunities to
provide comments.
As an early part of the consultation process, proponents are required to visit Indigenous and
Northern Affairs Canada’s (INAC) Aboriginal and Treaty Rights Information System (ATRIS) to
help identify which First Nation and Métis communities may be interested in or may have
established or credibly asserted Indigenous or treaty rights in the area that may be potentially
impacted by their proposed projects. ATRIS can be accessed through the INAC website:
http://sidait-atris.aadnc-aandc.gc.ca/atris_online/
After visiting the above website, proponents should also contact the relevant Ministry of the
Environment and Climate Change Regional Office (the Regional EA Coordinator) for further
input/confirmation of the First Nation and Métis communities that should be notified about the
proposed project.

A.3.7 First Nations and Aboriginal Peoples
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Proponents should provide project information directly to all of the identified First Nation and
Métis communities. Generally, proponents should contact First Nation communities through
their Chief and Band Council, and Metis communities through their elected leadership.
Rights-based consultation with First Nation and Métis Communities
MCEA proponents regularly undertake interest-based consultation with a variety of stakeholders
that may have an interest in a project. In addition, proponents should note that a project may
have the potential to adversely affect the ability of a First Nation or Métis community to exercise
its Indigenous and/or treaty rights. In such cases, the Crown may have a duty to consult those
Indigenous communities. This is known as rights-based consultation.
Activities which may restrict or reduce access to unoccupied Crown lands, or other harvestable
areas, or which could otherwise result in a potential adverse impact to land or water resources
in which harvesting rights are exercised, may have the potential to impact Aboriginal or treaty
rights. If there is likely to be an adverse impact to Aboriginal or treaty rights, or archaeological
sites, consultation is usually required and accommodation may be required to avoid or minimize
the adverse impacts.
For assistance in determining whether your proposed project could potentially negatively affect
Aboriginal or treaty rights, please refer to the attached “Preliminary Assessment Checklist: First
Nation and Métis Community Interest.” Answer the questions and keep related notes as part of
your consultation record. A “Yes” response indicates that a project has the potential to
negatively affect an Aboriginal or treaty right and therefore, rights-based consultation may be
required.

A.3.7 First Nations and Aboriginal Peoples
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Preliminary Assessment Checklist: First Nation and Métis Community Interest
YES
1.

Are you aware of concerns from First Nation and Métis communities about your
project or a similar project in the area?
The types of concerns can range from interested inquiries to environmental
complaints, and even to land use concerns. You should consider whether the
interest represents on-going, acute and/or widespread concern.

2.

Is your project occurring on Crown land, or is it close to a water body? Might it
change access to either?

3.

Is the project located in an open or forested area where hunting or trapping
could take place?

4.

Does the project involve the clearing of forested land?

5.

Is the project located away from developed, urban areas?

6.

Is your project close to, or adjacent to, an existing reserve?
Projects in areas near reserves may be of interest to the First Nation and Métis
communities living there.

7.

Is there potential he project affect First Nations and/or Métis’ ability to access
areas of significance to them?

8.

Is the area subject to a land claim?
Information about land claims filed in Ontario is available from the Ministry of
Aboriginal Affairs; information about land claims filed with the federal
government is available from Aboriginal Affairs and Northern Development
Canada.

9.

Does the project have the potential to impact any archaeological sites?

10.

Does the project have the potential to impact any cultural heritage sites?

Where you have identified that your project may trigger rights-based consultation, you should
arrange for a meeting with the Environmental Assessment and Planning Coordinator at the
Ministry’s appropriate regional office to provide an early opportunity to confirm whether the
Crown’s (Provincial) duty to consult is triggered and to discuss roles and responsibilities in that
event.
For more information about the duty to consult, please see the Ministry’s website at:
www.ontario.ca/government/duty-consult-aboriginal-peoples-ontario
and
www.ontario.ca/page/environmental-assessments-consulting-indigenous-communities

A.3.7 First Nations and Aboriginal Peoples
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C.2.2.1 SANITARY SEWAGE PROJECTS (DESCRIPTION OF THE PROJECTS)

EXCERPT FROM MUNICIPAL CLASS EA
C.2.2.1 Sanitary Sewage Projects (Description of the Projects)
Projects planned under this Class EA can
generally be categorized as:
 new sanitary sewage systems
 expansions to existing sanitary sewage
systems
 upgrading of existing sanitary sewage
system.
A new sanitary sewage system may include a
sanitary sewage collection system, flow
equalization facilities, a treatment plant,
biosolids management facilities and effluent
outfall/discharge/disposal facilities, and
storage facilities.

(October 2000, as amended
in 2007, 2011 & 2015)

Expansion to an existing sanitary sewage system refers to the addition of new
equipment or facilities or through improvements to operations and maintenance
activities to increase system capacity.
Upgrading of an existing sanitary sewage system consists of additions or
replacements to existing equipment or facilities or changes in management
practices which are intended to achieve a higher level or improved quality of
system performance, while not increasing system capacity.
Sanitary Sewage System Components: A typical sanitary sewage system may
commonly include all or some of the following components:
 collection
 treatment
 effluent disposal
 management of biosolids
 storage
The collection component of a sewage system collects raw sewage from a source
and delivers it to the treatment component via one or more of the following:
 gravity sewers
 vacuum lines
 pumping stations
 forcemains

C.2.2.1 Sanitary Sewage Projects (Description of the Projects)
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EXCERPT FROM MUNICIPAL CLASS EA
The treatment component consists of one or more of the following facilities:
 an individual septic tank and tile field (servicing one building)
 a communal septic tank(s) and tile field(s) (servicing a number of
buildings)
 a lagoon or waste stabilization pond
 a sewage treatment plant (STP)
 effluent outfall (may include diffuser and/or mixing zone).

Companion Guide Commentary:
NOTE: This commentary was previously issued by MEA as a clarification.
SEWAGE PUMPING STATIONS vs TREATMENT PLANT PUMPING STATIONS
Pumping Stations are sewage works located throughout the collection system that pump the
sewage from a low area directly to a Sewage Treatment Plant or up into a gravity sewer so it
can continue flowing to the Sewage Treatment Plant. They are generally comprised of a wet
well, pumps and a forcemain and are often located in residential areas.
The Municipal Class EA Project Schedules set out criteria to classify pumping stations,
specifically:
Schedule A (2) - Increase pumping station capacity by adding or replacing equipment
where new equipment is located within an existing building or structure and where the
existing rated capacity is not exceeded;
Schedule A+ (3) - Increase pumping station capacity by adding or replacing equipment
and appurtenances, where new equipment is located in an existing building or structure
and where its existing rated capacity is exceeded;
Schedule B (8) - Construct new pumping station or increase pumping station capacity
by adding or replacing equipment and appurtenances, where new equipment is located
in a new building or structure; and
Schedule C - NA
Sewage Treatment Plants are located at the end of the sewage collection system where they
treat the sewage before discharge to the environment. They are generally located in an isolated
area with a buffer to sensitive land uses. Sewage Treatment Plants are generally comprised of:
Headworks - where the sewage is lifted, screened and grit removed;
Clarifiers - tanks where solids in the sewage are settled and removed;
C.2.2.1 Sanitary Sewage Projects (Description of the Projects)
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Aeration tanks - tanks where air is added for the biological stabilization of organic
matter;
Solid handling system - where solids, from sewage, are collected, dewatered,
stabilized and then released into the environment;
Disinfection - where final effluent is treated before discharge; and
Outfall - pipe/conduit that discharges treated effluent to the environment.
The Municipal Class EA Project Schedules set out criteria to classify Sewage Treatment Plants,
specifically:
Schedule A (3) - Expand/refurbish/upgrade sewage treatment plant including outfall up
to existing rated capacity where no land acquisition is required;
Schedule A (9) - Increase sewage treatment plant capacity beyond existing rate
capacity through improvements to operations and maintenance activities only, but
without construction of works to expand, modify or retrofit the plant or the outfall to the
receiving the water body, with no increase to total mass loading to receiving water body
as identified in the Certificate of Approval.
Schedule A+ - NA
Schedule B (10) - Expand sewage treatment plant, including relocation or replacement
of outfall to receiving water body, up to existing rated capacity where new land
acquisition is required;
Schedule B (11) - Increase sewage treatment plant capacity beyond existing rated
capacity through improvements to operations and maintenance activities only but without
construction of works to expand, modify or retrofit the plant or the outfall to the receiving
water body where there is an increase to total mass loading to the receiving water body
as identified in the Certificate of Approval; and
Schedule C (2) - Construct new sewage treatment plant or expand existing sewage
treatment plant beyond existing rated capacity including outfall to receiving water body.
A Sewage Treatment Plant includes all components of both the liquid and solid treatment
process and, although the individual components may not be separately identified, the criteria,
established in the Class EA Project Schedules, are designed to apply to all components of the
Sewage Treatment Plant. Works, at the Sewage Treatment Plants, must be planned following
the appropriate Project Schedule for Sewage Treatment Plants whether the work involves
several components of the plant of just a single component.
Note also, septic tanks need to be cleaned out regularly. Normally the contents, septage, is
removed by a truck. While the septage is being hauled it is considered a waste product and
subject to the associated regulations. However, when the septage is off loaded, it is considered
wastewater and holding or treatment facilities need to be approved under the MCEA.
C.2.2.1 Sanitary Sewage Projects (Description of the Projects)
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APPENDIX 1 – PROJECT SCHEDULES

EXCERPT FROM MUNICIPAL CLASS EA
Appendix 1

Project Schedules
i) Municipal Road Projects

[…]

[…]

[…]
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Companion Guide Commentary:
NOTE: This commentary has previously been issued by MEA as a clarification.
ROAD DIET CLARIFICATION (Municipal Road Projects)
Under Activity 19 of the Roads Schedule, reconstruction of a roadway, where the reconstructed
road will be used for the same purpose, use and capacity is a Schedule A+ activity.
Where the reconstructed roadway is not reconstructed for the same purpose, use and capacity
(e.g. additional travel lanes, continuous centre turn lane), Activity 20 requires a Schedule C
process where project costs exceed $2.4M and a Schedule B process required where project
costs are under $2.4 M.
There may be situations, particularly in densely populated urban areas where the pedestrian
volumes may compete with vehicular traffic volumes, where there is a desire to reconstruct a
roadway with fewer travel lanes. Reconstruction projects of this nature are frequently referred to
as Road Diets and involve the reduction of through lane capacity with the retention of turn lanes
at intersections.
Where it can be demonstrated through the completion of a traffic study that sufficient capacity in
the roadway will remain following the removal of travel lanes (e.g. the capability of the roadway
remains the same), project proponents may determine, through the use of their engineering
judgement, that the objective and application of the roadway remain unchanged and the
volume, size and capability do not exceed the minimum municipal standard, or the existing rated
capacity, and that on this basis, a road diet may be more appropriately subject to a Schedule A+
process under Activity No. 19.
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EXCERPT FROM MUNICIPAL CLASS EA
Appendix 1

Project Schedules
iii) Municipal Transit Projects

[…]

[…]

[…]
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Companion Guide Commentary:
NOTE: This commentary has previously been issued by MEA as a clarification.
STRUCTURES OVER 40 YEARS OLD (Municipal Transit Projects)
There has been some concern expressed for the appropriate interpretation of the Table in
Appendix I to the Class EA document as it relates to project type 30 and the requirement to
follow a Class B or C approach for structures greater than 40 years of age.
In order to clarify the application of this section of Class EA document as it relates to the
classification of structural projects, it is important that there is additional interpretation to clarify
the applicability of the relevant portions of Appendix I.
Firstly, the following definitions should apply. According to CSA-S6-00 a bridge is defined as:
“A structure that provides a roadway or walkway for the passage of vehicles,
pedestrians, cyclists across an obstruction, gap...and has a span greater than
3m.”
By contrast a culvert is defined by CAS-S6-00 as:
“A structure that forms an opening through an embankment.”
On the basis of the foregoing definitions it is clear that culverts are a distinct structure type from
bridges and the requirements for such works are adequately covered by project types 17 and 18
in Appendix 1.
Bridges are an integral portion of the road of which they are a part. It is clear that the intent of
project types 1, 19, 20, 24, and 25 in Appendix I is to cover projects which have the intent to
reinstate a facility to its prior state and that such projects should be approved without delay. The
works should result in a rejuvenated bridge which has all the capabilities of the originally
constructed bridge. This would include rehabilitations to existing structures where there is no
outwardly obvious difference in character or appearance between the previous and resultant
facility.
A checklist was prepared in March 2013 by the Municipal Engineers Association to assist with
determining the requirements to comply with the Municipal Class Environmental Assessment.
View all 4 parts of the module on Structures Over 40 Years at www.municipalclassea.ca to
assist with completing the checklist.
SEE CHECKLIST BELOW (BRIDGES CHECKLIST 2014)
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Municipal Heritage Bridges
Cultural, Heritage and Archaeological
Resources Assessment Checklist
Revised April 11, 2014
This checklist was prepared in March 2013 by the Municipal Engineers Association to assist with
determining the requirements to comply with the Municipal Class Environmental Assessment. View all 4
parts of the module on Structures Over 40 Years at www.municipalclassea.ca to assist with completing
the checklist.
Project Name:
Location:
Municipality:
Project Engineer:
Checklist completed by:
Date:
NOTE: Complete all sections of Checklist. Both Cultural Heritage and Archaeological Sections
must be satisfied before proceeding.
Part A - Municipal Class EA Activity Selection
Description

Yes

No

Will the proposed project involve
or result in construction of new
water crossings? This includes
ferry docks.

Schedule B or C

Next

Will the proposed project involve
or result in construction of new
grade separation?

Schedule B or C

Next

Will the proposed project involve
or result in construction of new
underpasses or overpasses for
pedestrian recreational or
agricultural use?

Schedule B or C

Next

Will the proposed project involve
or result in construction of new
interchanges between any two
roadways, including a grade
separation and ramps to
connect the two roadways?

Schedule B or C

Next
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Description

Yes

No

Will the proposed project involve
or result in reconstruction of a
water crossing where the
structure is less than 40 years old
and the reconstructed facility will
be for the same purpose, use,
capacity and at the same
location? (Capacity refers to
either hydraulic or road capacity.)
This include ferry docks.

Schedule A+

Next

Will the proposed project involve
or result in reconstruction of a
water crossing, where the
reconstructed facility will not be
for the same purpose, use,
capacity or at the same location?
(Capacity refers to either
hydraulic or road capacity). This
includes ferry docks.

Schedule B or C

Next

Will the proposed project involve
or result in reconstruction or
alteration of a structure or the
grading adjacent to it when the
structure is over 40 years old
where the proposed work will
alter the basic structural system,
overall configuration or
appearance of the structure?

Next

Assess Archaeological
Resources

Part B - Cultural Heritage Assessment
Description
Does the proposed project
involve a bridge construction in or
after 1956?
Does the project involve one of
these four bridge types?

Yes

No

Next

Rigid frame
Precast with
Concrete Deck
Culvert or
Simple Span
Steel Bean/
Concrete Deck

Appendix 1 Project Schedules
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Undertake HIA
Next

Prepare CHER
Undertake HIA

Next
Next
Next
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contain a parcel of land that is
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the property and a conservation
body or level of government?
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Yes

No

Prepare CHER

Next

Undertake HIA

Does the bridge or study area
contain a parcel of land that is
listed on a register or inventory of
heritage properties maintained by
the municipality?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
designated under Part IV of the
Ontario Heritage Act?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
subject to a notice of intention to
designate issued by a
municipality?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
located within a designated
Heritage Conservation District?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
subject to a Heritage
Conservation District study area
by-law?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
included in the Ministry of
Tourism, Culture and Sport’s list
of provincial heritage properties?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
part of a National Historic Site?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
part of a United Nations
Educational, Scientific and
Cultural Organization (UNESCO)
World Heritage Site?

Prepare CHER
Undertake HIA

Appendix 1 Project Schedules
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Yes

No

Does the bridge or study area
contain a parcel of land that is
designated under the Heritage
Railway Station Protection Act?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
identified as a Federal Heritage
Building by the Federal Heritage
Building Review Office
(FHBRO)

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is
the subject of a municipal,
provincial or federal
commemorative or interpretive
plaque that speaks to the
Historical significance of the
bridge?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain a parcel of land that is in
a Canadian Heritage River
watershed?

Prepare CHER
Undertake HIA

Next

Will the project impact any
structures or sites (not bridges)
that are over forty years old, or
are important to defining the
character of the area or that are
considered a landmark in the
local community?

Prepare CHER
Undertake HIA

Next

Is the bridge or study area
adjacent to a known burial site
and/or cemetery?

Prepare CHER
Undertake HIA

Next

Is the bridge considered a
landmark or have a special
association with a community,
person or historical event in the
local community?

Prepare CHER
Undertake HIA

Next

Does the bridge or study area
contain or is it part of a cultural
heritage landscape?

Prepare Cher
Undertake HIA

Assess Archaeological
Resources
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PART C - HERITAGE ASSESSMENT
Description

Yes

No

Does the Cultural Heritage
Evaluation Report identify any
Heritage Features on the project?

Undertake HIA

Part D Archaeological
Resources

Does the Heritage Impact
Assessment determine that the
proposed project will impact any of
the Heritage Features that have
been identified?

Schedule B or C

Part D Archaeological
Resources

PART D - ARCHAEOLOGICAL RESOURCES ASSESSMENT
Description

Yes

No

Will any activity, related to the
project, result in land impacts /
significant ground disturbance?

Next

Schedule A - proceed

Have all areas, to be impacted by
ground disturbing activities, been
subjected to recent extensive and
intensive disturbances and to
depths greater than the depths of
the proposed activities?

Schedule A proceed

Next

Has an archaeological assessment
previously been carried out that
includes all of the areas to be
impacted by this project?

Next

Archaeological
Assessment

Does the report on that previous
archaeological assessment
recommend that no further
archaeological assessment is
required within the limits of the
project for which that assessment
was undertaken, and has a letter
been issued by the Ministry of
Tourism, Culture and Sport stating
that the report has been entered
into the Ontario Public Register of
Archaeological Reports?

Schedule A proceed

Obtain satisfaction
letter - proceed

** Include Documentation Summary in Project File**
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EXCERPT FROM MUNICIPAL CLASS EA
Appendix 1

Project Schedules
ii) Municipal Water and Wastewater Projects

[…]
SCHEDULE A: PRE‐APPROVED ACTIVITIES
(Note: The schedules shall be reviewed inclusively to ensure that the correct schedule
is selected.)

The following Schedule A activities are pre‐approved. The proponent
may proceed without following the procedures set out in this Class EA.
Projects which take place partly outside the proponent’s municipal
boundary shall be planned at least under Schedule B, other than
“normal or emergency operational activities” which shall be Schedule
A.

(October 2000, as amended
in 2007, 2011 & 2015)

Wastewater Management Projects: […]
11. Establish new or replace or expand existing stormwater detention/retention ponds or tanks and
appurtenances including outfall to receiving water body provided all such facilities are in either an
existing utility corridor or an existing road allowance where no additional property is required.
[…]
SCHEDULE B: ACTIVITIES SUBJECT TO THE SCREENING PROCESS
The following Schedule B activities, having completed Phases 1 and 2 of the planning process, are
approved subject to Screening. If the screening process, through Phases 1 and 2, results in other
requirements of this Class EA being applicable, then those requirements must also be fulfilled. […]
2. Establish new stormwater retention/detention ponds and appurtenances or infiltration systems
including outfall to receiving water body where additional property is required.
3. Enlarge stormwater retention/detention ponds/ tanks or sanitary or combined sewage detention
tanks by addition or replacement, at substantially the same location where additional property is
required.
[…]
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Companion Guide Commentary:
NOTE: This commentary has previously been issued by MEA as a clarification.
STORMWATER MANAGEMENT FACILITIES (Municipal Water and Wastewater Projects)
It is important to note that the definition section includes:
Utility Corridor
Means land or rights to land utilized for locating utilities, including sewage, stormwater
management and/or water services and/or appurtenances thereto, railways, street-cars,
light rapid rail systems and transit ways.
In this document, existing utility corridor: means a developed utility corridor.
Utility Corridors are not always linear and this means that expansion of a stormwater
management facility is a Schedule A activity provided no additional property is required.
The following two points apply, if property is required for the facilities:
Schedule B
2)

Establish a new stormwater retention/detention ponds and appurtenances or
infiltration systems including outfall to receiving water body.

3)

Enlarge stormwater retention/detention ponds/tanks or sanitary or combined
sewage detention tanks by addition or replacement, at substantially the same
location.
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EXCERPT FROM MUNICIPAL CLASS EA
Appendix 1

Project Schedules
ii) Municipal Water and Wastewater Projects

[…]
SCHEDULE A+: PRE‐APPROVED ACTIVITIES
(Note: The schedules shall be reviewed inclusively to ensure that the correct schedule
is selected.)

The following Schedule A+ activities are pre‐approved, however, the
public is to be advised prior to project implementation. The manner
in which the public is advised is to be determined by the proponent.
Wastewater Management Projects:
4. Installation or replacement of standby power equipment
where new equipment is located in an existing building or
structure.

(October 2000, as amended
in 2007, 2011 & 2015)

Water Projects:
6. Installation or replacement of standby power equipment where new equipment is located in a new
building or structure.
[…]

Companion Guide Commentary:
NOTE: This commentary has previously been issued by MEA as a clarification.
INSTALLATION OR REPLACEMENT OF STANDBY POWER EQUIPMENT
(Municipal Water and Wastewater Projects)
Proponents are reminded that despite the following clauses in Appendix 1;
Schedule A+
4. Installation or replacement of standby power equipment where new equipment is located
in an existing building or structure.
Schedule A
19. Installation or replacement of standby power equipment where new equipment is located
in a new building or structure.
that under O. Reg. 116/01: Electricity Projects, installation or replacement of standby power
equipment where new equipment is located in a new building or structure is exempt from the EA
Act if the equipment is a generation facility within the meaning of O. Reg. 116/01, is constructed
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for the purpose or providing electricity to the site where the generation facility is located in the
event of a failure of a distributor to deliver electricity to the side, and is carried out by Her
Majesty in Right of Ontario, a municipality or a public body as defined in the Environment
Assessment Act.
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EXCERPT FROM MUNICIPAL CLASS EA
Appendix 1

Project Schedules
ii) Municipal Water and Wastewater Projects

[…]
SCHEDULE B: ACTIVITIES SUBJECT TO THE SCREENING PROCESS
(Note: The schedules shall be reviewed inclusively to ensure that the correct schedule
is selected.)

The following Schedule B activities, having completed Phases 1 and 2
of the planning process, are approved subject to Screening. If the
screening process, through Phases 1 and 2, results in other
requirements of this Class EA being applicable, then those
requirements must also be fulfilled. […]
Wastewater Management Projects: […]
(October 2000, as amended
in 2007, 2011 & 2015)
5. Add additional lagoon cells or establish new lagoons, or install
new or additional sewage storage tanks at an existing sewage
system, where land acquisition is required but existing rated capacity will not be exceeded.
[…]
SCHEDULE C: ACTIVITIES SUBJECT TO THE FULL PLANNING PROCESS OF THE CLASS EA
The following Schedule C activities shall follow the planning procedures outlined in this document. […]
3. Establish new lagoons or expand existing lagoons or install new or additional sewage storage tanks
which will increase beyond existing rated capacity.
[…]

Companion Guide Commentary:
NOTE: This commentary has previously been issued by MEA as a clarification.
SEPTAGE CLASSIFICATION
Septic tanks need to be cleaned out regularly. Normally the contents, septage, are removed
moved by a truck. While the septage is being hauled it is considered a waste product and
subject to the associated regulations. However, when the septage is off loaded, it is considered
wastewater and holding or treatment facilities need to be approved under the MCEA.
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WATER / WASTEWATER TABLES
EXCERPT FROM MUNICIPAL CLASS EA
Appendix 1

Project Schedules – Municipal Water and Wastewater Projects
STATUS OF MUNICIPAL WATER AND
WASTEWATER PROJECTS UNDER THE CLASS
ENVIRONMENTAL ASSESSMENT
The following schedules are intended to assist
proponents in understanding the status of
various projects. The types of projects and
activities listed are intended to generally be
categorized into Schedules A, A+, B and C with
reference to the magnitude of their anticipated
environmental impact.
[…]
(October 2000, as amended
in 2007, 2011 & 2015)

The attached table is intended to assist proponents in identifying the level of schedule (A, A+, B,
or C) that is required for various water and wastewater projects. These tables include
clarifications and corrections to anomalies previously identified.
The types of projects and activities listed are intended generally to be categorized as noted.
However, in specific cases, a project may have a greater environmental impact than indicated
by the suggested schedule and in such instances the proponent may, at its discretion, elevate
the project status to a higher schedule.
Note also that the requirements set out in the MCEA for each schedule are the minimum
requirements. For example, proponents may choose to partake in additional public consultation
or publish additional information for public review, at their discretion.
The table breaks out water and wastewater activities by categories:
WASTEWATER
Maintenance
Collection System
Pumping Station
Treatment Plant
Stormwater Management

WATER
Maintenance
Distribution System
Treatment Plant / Wells
Miscellaneous

Water / Wastewater Tables
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Water Course
Miscellaneous

When undertaking a project that is not listed here, the proponent must select the schedule that
best reflects their project based on the descriptions provided in the MCEA. For confirmation of
schedule, contact the Regional EA Coordinator.
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WASTEWATER
Activity
Maintenance

A
A1 Normal or emergency
operational activities (see Glossary
definition for Operation). Such
activities may include, but are not
limited to, the following:
• modify, repair, reconstruct
existing facilities to provide
operational, maintenance or
other improvements such as
reducing odour, insulating
buildings to reduce noise levels
and conserve energy,
landscaping
• on-going maintenance activities
• normal operation of sewage
treatment plants
• installation of new service
connections, catchbasins and
appurtenances from existing
sewers
• maintenance and/or minor
improvements to grounds and
structures
• addition or minor buildings,
sheds and equipment and
materials storage areas
• repairs, cleaning, renovations or
replacement of sewage
treatment facilities, pumping
plant equipment or outfalls
• cleaning, relining, repairs and
renovations to existing sewage
collection system
• installation or replacement of
standby power equipment
where new equipment is located
within an existing building or
structure.

A+

B

C

Activity
Maintenance

Collection
System

Pumping Station

A
A4 Install chemical or other
process equipment for operational
or maintenance purposes in
existing sewage collection system
or existing sewage collection
system or existing sewage
treatment facility.
A10 Establish, extend, or enlarge
a sewage collection system and all
necessary works to connect the
system to an existing sewage
outlet, where it is required as a
condition of approval on a site
plan, consent plan of subdivision
or plan of condominium which will
come into effect under the
Planning Act prior to the
construction of the collection
system.
A2 Increase pumping station
capacity by adding or replacing
equipment where new equipment
is located within an existing
building or structure and where the
existing rated capacity is not
exceeded.

A+

B

C

A+1Establish, extend or enlarge a
sewage collection system and all
necessary works to connect the
system to an existing sewage or
natural drainage outlet, provided all
such facilities are in either an
existing road allowance or an
existing utility corridor, including the
use of Trenchless Technology for
water crossing.

B1 Establish, extend or
enlarge a sewage collection
system and all works
necessary to connect the
system to an existing
sewage outlet where such
facilities are not in an
existing road allowance or
an existing utility corridor.

C1 Construct new sewage
system, including outfall to
receiving water body and/or a
constructed wetland for
treatment.

A+3 Increase pumping station
capacity by adding or replacing
equipment and appurtenances,
where new equipment is located in
an existing building or structure and
where its existing rated capacity is
exceeded.

B7 Construct new pumping
station or increase pumping
station capacity by adding
or replacing equipment and
appurtenances, where new
equipment is located in a
new building or structure.

Activity
Treatment Plant

A
A3 Expand / refurbish / upgrade
sewage treatment plant including
outfall up to existing rated capacity
where no land acquisition is
required.
A5 Provide additional treatment
facilities in existing lagoons, such
as aeration, chemical addition,
post treatment, including
expanding lagoon capacity up to
existing rated capacity, provided
no land acquisition nor additional
lagoon cells are required.
A6 Expansion of the buffer zone
between a lagoon facility or land
treatment area and adjacent uses
where the buffer zone is entirely on
the proponent’s land.
A7 Dispose of, utilize, or manage
biosolids on an interim basis (e.g.
further treatment in drying beds,
composting, temporary holding at
transfer stations), at:
a) An existing sewage treatment
plant where the biosolids is
generated, or
b) An existing landfill site,
incinerator or organic soil
conditioning site, where the
biosolids is to be utilized or
disposed of.
A8 Establish a new biosolids
organic soil conditioning site.

A+

B

A+5 Modify, retrofit, or improve a
retention / detention facility
including outfall or infiltration
system for the purpose of
stormwater quality control.
Biological treatment through the
establishment of constructed
wetlands is permitted.

B4 Establish sewage flow
equalization tankage in
existing sewer system or at
existing sewage treatment
plants, or at existing
pumping stations for
influent and/or effluent
control.

.

B5 Add additional lagoon
cells or establish new
lagoons, or install new or
additional sewage storage
tanks at an existing sewage
system, where land
acquisition is required but
existing rated capacity will
not be exceeded.
B6 Establish biosolids
management facilities at:
a) A sewage treatment
plant where the biosolids
were not generated.
b) An existing landfill site,
incinerator or organic
soil conditioning site
where the biosolids are
not to be disposed of nor
utilized.
B8 Expand sewage
treatment plant, including
relocation or replacement of
outfall to receiving water
body, up to existing rated
capacity where new land
acquisition is required.

C
C2 Construct new sewage
treatment plant or expand
existing sewage treatment
plant beyond existing rated
capacity including outfall to
receiving water body.
C3 Establish new lagoons or
expand existing lagoons or
install new or additional
sewage storage tanks which
will increase beyond existing
rated capacity.
C4 Provide for land
application of sewage effluent
through spray irrigation
system or overland flow.
C5 Establish a new biosolids
landfill site or new biosolids
incineration site for purposes
of biosolids disposal.
C6 Establish a new transfer
station or new storage lagoon
not located at a sewage
treatment plant, incinerator,
landfill site, or organic soil
conditioning site, for purposes
of biosolids management.
C11 Construct a new sanitary
or combined sewage
retention / detention facility at
a new location.

Activity
Treatment Plant

A

A+

A9 Increase sewage treatment
plant capacity beyond existing
rated capacity through
improvements to operations and
maintenance activities only, but
without construction of works to
expand modify or retrofit the plant
or the outfall to the receiving the
water body, with no increase to
total mass loading to receiving
water body as identified in the
Certificate of Approval.
A19 Installation or replacement of
standby power equipment where
new equipment is located in a new
building or structure.

A+4 Installation or replacement of
standby power equipment where
new equipment is located in an
existing building or structure.

A19 is inconsistent with A+4 and both of these conflict with our
clarification which states: CLARIFICATION – INSTALLATION OR
REPLACEMENT OF STANDB Y POWER EQUIPMENT Proponents
are reminded that despite the following clauses in Appendix I;
Schedule A+ 4) Installation or replacement of standby power
equipment where new equipment is located in an existing building
or structure. Schedule B 9) Installation or replacement of standby
power equipment where new equipment is located in a new building
or structure. that under Ont. Reg. 116/01 - Installation or
replacement of standby power equipment where new equipment is
located in a new building or structure is exempt from the EA Act if
the equipment is a generation facility within the meaning of O. Reg.
116/01, is constructed for the purpose or providing electricity to the
site where the generation facility is located in the event of a failure
of a distributor to deliver electricity to the site, and is carried out by
Her Majesty in Right of Ontario, a municipality or a public body as
defined in the Environment Assessment Act.
SOLUTION - delete both A19 and A+4 and replace with a note under
A stating “O. Reg. 116/01, provides for an exception from the EA Act
for standby power that is constructed for the purpose or providing
electricity to the site where the generation facility is located in the
event of a failure of a distributor to deliver electricity to the site.”

B
B9 Increase sewage
treatment plant capacity
beyond existing rated
capacity through
improvements to operations
and maintenance activities
only but without
construction of works to
expand, modify or retrofit
the plant or the outfall to the
receiving water body where
there is an increase to total
mass loading to the
receiving water body as
identified in the Certificate
of Approval.
B11 Communal sewage
systems (new or expanded)
with subsurface effluent
disposal subject to approval
under Section 53 of the
Ontario Water Resources
Act.
B13 Expansion of the buffer
zone between a lagoon
facility or land treatment
area and adjacent uses,
where the buffer zone
extends onto lands not
owned by the proponent.
B25 A new holding tank
that is designed for the total
retention of all sanitary
sewage disposed into it and
requires periodic emptying.

C

Activity
Stormwater
Management

A
A11 Establish new or replace or
expand existing stormwater
detention / retention ponds or
tanks and appurtenances including
outfall to receiving water body
provided all such facilities are in
either an existing utility corridor or
an existing road allowance where
no additional property is required.
A17 Construction of stormwater
management facilities which are
required as a condition of approval
on a consent, site plan, plan of
subdivision or condominium which
will come into effect under the
Planning Act prior to the
construction of the facility.

A+

B

C

B2 Establish new
stormwater retention /
detention ponds and
appurtenances or infiltration
systems including outfall to
receiving water body where
additional property is
required.

C7 Construct new or modify,
retrofit or improve existing
retention / detention facility or
infiltration system for the
purpose of stormwater quality
control where chemical or
biological treatment or
disinfection is included,
including outfall to receiving
water body.

B3 Enlarge stormwater
retention / detention ponds /
tanks or sanitary or
combined sewage
detention tanks by addition
or replacement, at
substantially the same
location where additional
property is required.
B21 Construct a
stormwater control
demonstration or pilot
facility for the purpose of
assessing new technology
or procedures.
B24 Establish stormwater
infiltration system for
groundwater management.

Water Course

A12 Replace traditional materials
in an existing watercourse or in
slope stability works with material
of equal or better properties, at
substantially the same location and
for the same purpose.

B14 Water crossing by a
new or replacement
sewage facility except for
the use of Trenchless
Technology for water
crossings.

A13 Reconstruct an existing dam
weir at the same location and for
the same purpose, use and
capacity.

B15 Construct berms along
a watercourse for purposes
of flood control in areas
subject to damage by
flooding.

C8 Construction of a
diversion channel or sewer
for the purpose of diverting
flows from one watercourse
to another.
C9 Construct new shore line
works, such as off-shore
breakwaters, shoreconnected breakwaters,
groynes and sea walls.

Activity
Water Course

A
A16 Roadside ditches, culverts
and other such incidental
stormwater works constructed
solely for the purpose of servicing
municipal road works.

A+

B
B16 Modify existing water
crossings for the purposes
of flood control.
B17 Works undertaken in a
watercourse for the
purposes of flood control or
erosion control, which may
include:
• bank or slope regrading
• deepening the
watercourse
• relocation, realignment
or channelization of
watercourse
• revetment including soil
bio-engineering
techniques
• reconstruction of a weir
or dam
B18 Construction of a
spillway facilities at existing
outfalls for erosion or
sedimentation control.
B19 Construct a fishway or
fish ladder in a natural
watercourse, expressly for
the purpose of providing a
fishway.
B20 Enclose a watercourse
in a storm sewer.
B22 Reconstruct existing
weir or dam at the same
location where the purpose,
use and capacity are
changed.
B23 Removal of an
existing weir or dam

C
C10 Construct a new dam or
weir in a watercourse.

Activity
Miscellaneous

A
A14 Expand, improve or modify
existing patrol yards, equipment
and material storage facilities,
maintenance facilities and parking
lots for service vehicles, where no
land acquisition is required.
A20 Expansion, improvement or
modification to existing patrol yard
equipment or material storage
facilities and maintenance facilities
where land acquisition is required
provided project conforms to
Planning Act requirements and
with municipal and other
requirements.

A+

B
B10 Expand, improve or
modify existing patrol yards,
equipment or material
storage facilities and
maintenance facilities
where additional land
acquisition is required.
B12 New service facilities
(e.g. patrol yards, storage
and maintenance facilities,
parking lots for service
vehicles).

A21 New service facilities (e.g.
patrol yards, storage and
maintenance facilities, parking lots
for service vehicles) provided
project conforms to Planning Act
requirements and with municipal
and other requirements.
A14 is inconsistent with A20 is inconsistent with A 21 is inconsistent with B 10 is inconsistent
with B12
Solution - delete A14, B10 and B12 and combine A20 and A21 together in the Schedule A
column that states “Establish new, or expand, improve or modify an existing patrol yard,
equipment or material storage facility or maintenance facility provided project conforms to
Planning Act requirements and with municipal and other requirements.

C

Activity
Miscellaneous

A

A+

A18 – Any project which would
otherwise be subject to this Class
EA and has fulfilled the
requirements outlined in Section
A.2.9 of this Class EA and for
which the relevant Planning Act
documents have been approved of
have come into effect under the
Planning Act, R.S.O. 1990 Chapter
P.13, as amended

A+2 Retire a facility which would
have been planned under Schedule
A or Schedule A+ of the Municipal
Class EA for its establishment (see
Glossary definition of Retirement).

A18 is inconsistent with Section
A.2.9 of the MCEA
Solution – delete A18

A15 Sewage projects planned and
approved under Ontario
Regulation 586/06 (see Section
A.2.10.4 of Municipal Class EA.

A+6 Retire a facility which would
have been subject to either
Schedule B or C of the Municipal
Class EA for its establishment (see
Glossary definition of Retirement)

A+2 is inconsistent with A+6
Solution – combine A+2 and A+6
to state “Retire a facility which
would have been planned under
Schedule A+, B or C of the
Municipal Class EA for its
establishment (see Glossary
Definition of Retirement).

B

C

WATER
Activity
Maintenance

A
A1 Normal or emergency
operational activities (see Glossary
definition of Operation). Such
activities may include, but are not
limited to, the following:
• modify, repair, reconstruct
existing facilities to provide
operational, maintenance or
other improvements such as
reducing odour, insulating of
buildings to reduce noise levels
and conserve energy,
landscaping
• on-going maintenance activities
• normal operation of water
treatment plants
• install new service connections,
hydrants and appurtenances
from existing watermains
• maintenance and / or minor
improvements to grounds and
structures
• addition of minor buildings,
sheds and equipment and
materials storage areas
• repairs or cleaning of a well or
intake
• repairs and renovations to
treatments and pumping plant
equipment, water storage
facilities, distribution mains and
appurtenances
• installation of corrosion
protection systems
• replacement of standby power
equipment where new
equipment is located within an
existing building or structure
• cleaning and / or relining
existing watermains.

A+

B

C

Activity
Distribution
System

A

A+

B

C

A6 Establish, extend or enlarge
water distribution system and all
necessary works to connect the
system to an existing system
where it is required as a condition
of approval on a site plan, consent,
plan of subdivision or plan of
condominium which will come into
effect under the Planning Act prior
to the construction of the extension
of the collection system.

A+1 Establish, extend, or enlarge a
water distribution system and all
works necessary to connect the
system to an existing system or
water source, provided all such
facilities are in either an existing
road allowance or an existing utility
corridor, including the use of
Trenchless Technology for water
crossings.

B1 Establish, extend or
enlarge a water distribution
system and all works
necessary to connect the
system to an existing
system or water source,
where such facilities are not
in either an existing road
allowance or an existing
utility corridor.

C1 Construct new water
system including a new well
and water distribution system.

B9 Water crossing by a
new or replacement water
facility except for the use of
Trenchless Technology for
water crossings.

A8 New water systems for which
an approval under the Safe
Drinking Water Act is not required.

Treatment
Plant/Wells

A9 Replace/expand existing water
storage facilities provided all such
facilities are in either an existing
road allowance or an existing utility
corridor or where no land
acquisition is required.
A2 Increasing pumping station
capacity by adding or replacing
equipment where new equipment
is located within an existing
building or structure;
A3 Install chemical or other
process equipment, provide
additional treatment facilities such
as filtration, for operational or
maintenance purposes, in existing
treatment plants or in existing
pumping stations.

A+4 Expand / refurbish / upgrade
water treatment plant up to existing
rated capacity where no land
acquisition is required.

B2 Establish facilities for
disposal of process
wastewater (e.g. install
sewer connection, construct
holding pond, dewatering
and hauling operations to
disposal sites).
B3 Expand existing water
treatment plant including
intake up to existing rated
capacity where land
acquisition is required.

C2 Construct a new water
treatment plant or expand
existing water treatment plant
beyond existing rated
capacity.
C3 Establish a new surface
water source.
C4 Artificially recharge an
existing aquifer from a
surface water source for
purposes of water supply.

Activity
Treatment
Plant/Wells

A
A4 Install new or replacement
wells or deepen existing wells or
increase pumping station capacity
of existing wells, at an existing
municipal well site, where the
existing rated yield will not be
exceeded.
A5 Increase water treatment plant
capacity intake through
improvements to operations and
maintenance activities only, but
without construction of works to
expand, modify or retrofit the plant,
where the increase does not
increase the limit in the Permit to
Take Water.

A+

B
B4 Increasing pumping
station capacity by adding
or replacing equipment and
appurtenances where new
equipment is located in a
new building or structure.
B6 Establish new or
expand / replace existing
water storage facilities.
B8 Establish a well at a
new municipal well site, or
install new wells or deepen
existing wells or increase
pump capacity of existing
wells at an existing
municipal well site where
the existing rated yield will
be exceeded. If a new
water system is also
required, this will become a
Schedule C project.
B10 Increase water
treatment plant capacity
including new or expanded
water intake beyond
existing rated capacity
through improvements to
operations and
maintenance activities only
but without construction of
works to expand, modify or
retrofit the plant.
B11 Replacement of water
intake pipe for a surface
water source.

C

Activity
Treatment
Plant/Wells

A
A12 Installation or replacement of
standby power equipment located
in a new building or structure.

A+
A+3 Installation of new standby
power equipment to an existing
building or structure.

A12 is inconsistent with A+3 and both of these conflict with our
clarification which states: CLARIFICATION
INSTALLATION OR REPLACEMENT OF STANDBY POWER
EQUIPMENT
Proponents are reminded that despite the following clauses in
Appendix I; Schedule A+ 4) Installation or replacement of standby
power equipment where new equipment is located in an existing
building or structure. Schedule B 9) Installation or replacement of
standby power equipment where new equipment is located in a new
building or structure. that under Ont. Reg. 116/01 - Installation or
replacement of standby power equipment where new equipment is
located in a new building or structure is exempt from the EA Act if
the equipment is a generation facility within the meaning of O. Reg.
116/01, is constructed for the purpose or providing electricity to the
site where the generation facility is located in the event of a failure
of a distributor to deliver electricity to the site, and is carried out by
Her Majesty in Right of Ontario, a municipality or a public body as
defined in the Environment Assessment Act.
Solution – delete both A12 and A+3 and replace with a note under A
stating “O. Reg. 116/01, provides for an exception from the EA Act
for standby power that is constructed for the purpose or providing
electricity to the site where the generation facility is located in the
event of a failure of a distributor to deliver electricity to the site.”

B

C

Activity
Miscellaneous

A
A7 Expand, improve, or modify
existing patrol yards, equipment or
material storage facilities,
maintenance facilities and parking
lots for service vehicles where no
land acquisition is required.

A13 Expansion, improvement or
modification to existing patrol yard
equipment or material storage
facilities and maintenance facilities
where land acquisition if required
provided project conforms to
Planning Act requirements and
with municipal and other
requirements.

A+

B

C

B5 Expansions,
improvements and
modifications to existing
patrol yards, equipment or
materials storage facilities,
and maintenance facilities
were land acquisition is
required.
B7 New service facilities
(e.g. patrol yards, storage
and maintenance facilities,
parking lots for service
vehicles).

A14 New service facilities (e.g.
patrol yards, storage and
maintenance facilities, parking lots
for service vehicles) provided
project conforms to Planning Act
requirements and with municipal
and other requirements.
A7 is inconsistent with A13 is inconsistent with A14 is inconsistent with B5 is inconsistent with B7
Solution – delete A7, B5 and B7 and combine A13 and A14 together in the Schedule A column that states “Establish new, or
expand, improve or modify an existing patrol yard, equipment or material storage facility or maintenance facility provided
project conforms to Planning Act requirements and with municipal and other requirements.

Activity
Miscellaneous

A
A10 Projects planned and
approved under Ontario
Regulation 586/06 (see Section
A.2.10.4 of the Municipal Class
EA).
A11 Any project which would
otherwise be subject to this Class
EA and has fulfilled the
requirements outlined in Section
A.2.9 of this Class EA and for
which the relevant Planning Act
documents have been approved or
have come into effect under the
Planning Act, R.S.O. 1990,
Chapter P.13, as amended
A11 is inconsistent with Section
A.s.9 of the MCEA
Solution – delete A22

A+
A+2 Retire a water facility which
would have been planned under
Schedule A or Schedule A+ of the
Municipal Class EA for its
establishment (See Glossary
definition of Retirement).
A+5 Retire a water facility which
would have been planned under
Section B or C of the Municipal
Class EA for its establishment (See
Glossary definition of Retirement).

A+2 is inconsistent with A+5
Solution – combine A+2 and A+5
to state “Retire a facility which
would have been planned under
Schedule A+, B or C of the
Municipal Class EA for its
establishment (see Glossary
definition of Retirement).

B

C

WASTEWATER
Activity
Maintenance

A
A1 Normal or emergency
operational activities (see Glossary
definition for Operation). Such
activities may include, but are not
limited to, the following:
• modify, repair, reconstruct
existing facilities to provide
operational, maintenance or
other improvements such as
reducing odour, insulating
buildings to reduce noise levels
and conserve energy,
landscaping
• on-going maintenance activities
• normal operation of sewage
treatment plants
• installation of new service
connections, catchbasins and
appurtenances from existing
sewers
• maintenance and/or minor
improvements to grounds and
structures
• addition or minor buildings,
sheds and equipment and
materials storage areas
• repairs, cleaning, renovations or
replacement of sewage
treatment facilities, pumping
plant equipment or outfalls
• cleaning, relining, repairs and
renovations to existing sewage
collection system
• accepting hauled wastewater
including septage at existing
facilities
• installation or replacement of
standby power equipment
where new equipment is located
within an existing building or
structure.

A+

B

C

Activity
Maintenance

Collection System

Pumping Station

A
A4 Install chemical or other
process equipment for operational
or maintenance purposes in
existing sewage collection system
or existing sewage collection
system or existing sewage
treatment facility.
A10 Establish, extend, or enlarge
a sewage collection system and all
necessary works to connect the
system to an existing sewage
outlet, where it is required as a
condition of approval on a site,
consent plan or subdivision or plan
of condominium which will come
into effect under the planning act
prior to the construction of the
collection system.

A2 Increase pumping station
capacity by adding or replacing
equipment where new equipment
is located within an existing
building or structure and where the
existing rated capacity is not
exceeded.

A+

B

C

A+1Establish, extend or enlarge a
sewage collection system and all
necessary works to connect the
system to an existing sewage or
natural drainage outlet, provided all
such facilities are in either an
existing road allowance or an
existing utility corridor, including the
use of Trenchless Technology for
water crossing.

B1 Establish, extend or
enlarge a sewage collection
system and all works
necessary to connect the
system to an existing
sewage outlet where such
facilities are not in an
existing road allowance or
an existing utility corridor.

C1 Construct new sewage
system, including outfall to
receiving water body and/or a
constructed wetland for
treatment.

B11 Communal sewage
systems (new or expanded
with subsurface effluent
disposal subject to approval
under Section 53 of the
Ontario Water Resources
Act.

A+3 Increase pumping station
capacity by adding or replacing
equipment and appurtenances,
where new equipment is located in
an existing building or structure and
where its existing rated capacity is
exceeded.

B14 Water crossing by a
new or replacement
sewage facility except for
the use of Trenchless
Technology for water
crossings.
B7 Construct new pumping
station or increase pumping
station capacity by adding
or replacing equipment and
appurtenances, where new
equipment is located in a
new building or structure.

Activity
Treatment Plant

A

A+

B

A3 Expand / refurbish / upgrade all
components of sewage treatment
plant including outfall up to existing
rated capacity where no land
acquisition is required.

B4 Establish sewage flow
equalization tankage in existing
sewer system or at existing sewage
treatment plants, or at existing
pumping stations for influent and/or
effluent control.

B25 A new holding tank
that is designed for the total
retention of all sanitary
sewage disposed into it and
requires periodic emptying.

A5 Provide additional treatment
facilities in existing lagoons, such
as aeration, chemical addition,
post treatment, including
expanding lagoon capacity up to
existing rated capacity, provided
no land acquisition nor additional
lagoon cells are required.

B5 Add additional lagoon cells or
establish new lagoons, or install
new or additional sewage storage
tanks at existing sewage system,
where land acquisition is required
but existing rated capacity will not
be exceeded.

B6 Establish biosolids management
A6 Expansion of the buffer zone
facilities at:
between a lagoon facility or land
a) A sewage treatment plant where
treatment area and adjacent uses
the biosolids were not generated.
where the buffer zone is entirely on
b) An existing landfill site,
the proponent’s land.
incinerator or organic soil
conditioning site where the
A7 Dispose of, utilize, or manage
biosolids are not to be disposed
biosolids on an interim basis (e.g.
of nor utilized.
further treatment in drying beds,
composting, temporary holding at
B8 Expand sewage treatment plant,
transfer stations), at:
including relocation or replacement
a) An existing sewage treatment
of outfall to receiving water body, up
plant where the biosolids is
to existing rated capacity where
generated, or
new land acquisition is required.
b) An existing landfill site,
incinerator or organic soil
B9 Increase sewage treatment
conditioning site, where the
plant capacity beyond existing rated
biosolids is to be utilized or
capacity through improvements to
disposed of.
operations and maintenance
activities only but without
A8 Establish a new biosolids
construction of works to expand,
organic soil conditioning site.
modify or retrofit the plant or the
outfall to the receiving water body
where there is an increase to total
mass loading to the receiving water
body as identified in the Certificate
of Approval.

B8 Expand sewage
treatment plant, including
relocation or replacement of
outfall to receiving water
body, up to existing rated
capacity where new land
acquisition is required.

C
C2 Construct new sewage
treatment plant or expand
existing sewage treatment
plant beyond existing rated
capacity including outfall to
receiving water body.
C3 Establish new lagoons or
expand existing lagoons or
install new or additional
sewage storage tanks which
will increase beyond existing
rated capacity.
C4 Provide for land
application of sewage effluent
through spray irrigation
system or overland flow.
C5 Establish a new biosolids
landfill site or new biosolids
incineration site for purposes
of biosolids disposal.
C6 Establish a new transfer
station or new storage lagoon
not located at a sewage
treatment plant, incinerator,
landfill site, or organic soil
conditioning site, for purposes
of biosolids management.
C11 Construct a new sanitary
or combined sewage
retention / detention facility at
a new location.

Activity
Treatment Plant

Stormwater
Management

A
A9 Increase sewage treatment
plant capacity beyond existing
rated capacity through
improvements to operations and
maintenance activities only, but
without construction of works to
expand modify or retrofit the plant
or the outfall to the receiving the
water body, with no increase to
total mass loading to receiving
water body as identified in the
Certificate of Approval.
A11 Establish new or replace or
expand existing stormwater
detention / retention ponds or
tanks and appurtenances including
an outfall to the receiving water
body provided all such facilities are
in either an existing utility corridor
or an existing road allowance
where no additional property is
required. NOTE – Utility corridors
are not always linear, therefore
expansion of a stormwater
management facility is a Schedule
A activity provided no additional
property is required.
A15 Roadside ditches, culverts
and other such incidental
stormwater works constructed
solely for the purpose of servicing
municipal road works.
A16 Construction of stormwater
management facilities which are
required as a condition of approval
on a consent, site plan, plan of
subdivision or condominium which
will come into effect under the
Planning Act prior to the
construction of the facility.

A+

A+5 Modify, retrofit, or improve a
retention / detention facility
including outfall or infiltration
system for the purpose of
stormwater quality control.
Biological treatment through the
establishment of constructed
wetlands is permitted.

B

C

B2 Establish new
stormwater retention /
detention ponds and
appurtenances or infiltration
systems including outfall to
receiving water body where
additional property is
required.

C7 Construct new or modify,
retrofit or improve existing
retention / detention facility or
infiltration system for the
purpose of stormwater quality
control where chemical or
biological treatment or
disinfection is included,
including outfall to receiving
water body.

B3 Enlarge stormwater
retention / detention ponds
/ tanks or sanitary or
combined sewage
detention tanks by addition
or replacement, at
substantially the same
location where additional
property is required.

Activity
Water Course

A
A11 Replace traditional materials
in an existing watercourse or in
slope stability works with material
of equal or better properties, at
substantially the same location and
for the same purpose.
A12 Reconstruct an existing dam
weir at the same location and for
the same purpose, use and
capacity.

A+
A+5 Modify, retrofit, or improve a
retention / detention facility
including outfall or infiltration
system for the purpose of
stormwater quality control.
Biological treatment through the
establishment of constructed
wetlands is permitted.

B

C

B15 Construct berms along
a watercourse for purposes
of flood control in areas
subject to damage by
flooding.

C8 Construction of a
diversion channel or sewer
for the purpose of diverting
flows from one watercourse
to another.

B16 Modify existing water
crossings for the purposes
of flood control.

C9 Construct new shore line
works, such as off-shore
breakwaters, shoreconnected breakwaters,
groynes and sea walls.

B17 Works undertaken in a
watercourse for the
purposes of flood control or
erosion control, which may
include:
• bank or slope regrading
• deepening the
watercourse
• relocation, realignment
or channelization of
watercourse
• revetment including soil
bio-engineering
techniques
• reconstruction of a weir
or dam
B18 Construction of a
spillway facilities at existing
outfalls for erosion or
sedimentation control.
B19 Construct a fishway or
fish ladder in a natural
watercourse, expressly for
the purpose of providing a
fishway.

C10 Construct a new dam or
weir in a watercourse b

Activity
Water Course

A

A+

B
B20 Enclose a watercourse
in a storm sewer.
B22 Reconstruct existing
weir or dam at the same
location where the purpose,
use and capacity are
changed.

Miscellaneous

A13 Expand, improve or modify
existing patrol yards, equipment
and material storage facilities,
maintenance facilities and parking
lots for service vehicles, where no
land acquisition is required.

A+2 Retire a wastewater facility
which would have been planned
under Schedule A or Schedule A+
of the Municipal Class EA for its
establishment (see Glossary
definition of Retirement).

A14 Sewage projects planned and
approved under Ontario
Regulation 586/06 (see Section
A.2.10.4 of Municipal Class EA.

A+4 Installation or replacement of
standby power equipment where
new equipment is located in an
existing building of structure.

A18 Installation or replacement of
standby power equipment where
equipment is located on site (see
Ont Reg 116/01) in a new building
or structure.

A+6 Retire a facility which would
have been subject to either
Schedule B or C of the Municipal
Class EA for its establishment (see
Glossary definition of Retirement).

A19 New service facilities or
expansion, improvement or
modification to existing patrol yard
equipment or material storage
facilities and maintenance facilities
where land acquisition is required
provided project conforms to
Planning Act requirements and
with municipal and other
requirements.

B21 Construct a stormwater control
demonstration or pilot facility for the
purpose of assessing new
technology or procedures.

B23 Removal of an existing
weir or dam
B10 Expand, improve or
modify existing patrol yards,
equipment or material
storage facilities and
maintenance facilities
where additional land
acquisition is required.
B12 New service facilities
(e.g. patrol yards, storage
and maintenance facilities,
parking lots for service
vehicles).
B24 Establish stormwater
infiltration system for
groundwater recharge.

C

Activity
Miscellaneous

A

A+

A20 New service facilities (e.g.
patrol yards, storage and
maintenance facilities, parking lots
for service vehicles) provided
project conforms to Planning Act
requirements and with municipal
and other requirements.

NEW – Construct new or modify
existing facilities on a temporary
basis as a pilot project to assess
impacts or to accommodate
temporary circumstances such as a
construction project were facilities
will be in place for more than 30
days. Note – all other required
approvals are required prior to
proceeding.

NEW – Restoration of a facility
immediately after a natural
disaster, provided the facility is for
the same purpose, use and at the
same location. Note – capacity
may be increased to address
impacts of natural disasters or to
accommodate documented needs.
NEW – Construct new or modify
existing facilities on a temporary
basis as a pilot project to assess
impacts or to accommodate
temporary circumstances such as
a construction project where
facilities will be in place for 30 days
or less. Note – all other approvals
are required prior to proceeding.

NEW – Implement the results of a
successful pilot project by not
returning the modified facility to the
original condition.

B

C

WATER
Activity
Maintenance

A
A1 Normal or emergency
operational activities (see Glossary
definition of Operation). Such
activities may include, but are not
limited to, the following:
• modify, repair, reconstruct
existing facilities to provide
operational, maintenance or
other improvements such as
reducing odour, insulating of
buildings to reduce noise levels
and conserve energy,
landscaping
• on-going maintenance activities
• normal operation of water
treatment plants
• install new service connections,
hydrants and appurtenances
from existing watermains
• maintenance and / or minor
improvements to grounds and
structures
• addition of minor buildings,
sheds and equipment and
materials storage areas
• repairs or cleaning of a well or
intake
• repairs and renovations to
treatments and pumping plant
equipment, water storage
facilities, distribution mains and
appurtenances
• installation of corrosion
protection systems
• replacement of standby power
equipment where new
equipment is located within an
existing building or structure
• cleaning and / or relining
existing watermains.

A+

B

C

Activity
Distribution
System

A
A2 Increasing pumping station
capacity by adding or replacing
equipment where new equipment
is located within an existing
building or structure;
A6 Establish, extend or enlarge
water distribution system and all
necessary works to connect the
system to an existing system
where it is required as a condition
of approval on a site plan, consent,
plan of subdivision or plan of
condominium which will come into
effect under the Planning Act prior
to the construction of the extension
of the collection system.

A+

B

C

A+1 Establish, extend, or enlarge a
water distribution system and all
works necessary to connect the
system to an existing system or
water source, provided all such
facilities are in either an existing
road allowance or an existing utility
corridor, including the use of
Trenchless Technology for water
crossings.

B1 Establish, extend or
enlarge a water distribution
system and all works
necessary to connect the
system to an existing
system or water source,
where such facilities are not
in either an existing road
allowance or an existing
utility corridor.

C1 Construct new water
system including a new well
and water distribution system.

B6 Establish new or
expand / replace existing
water storage facilities.
B9 Water crossing by a
new or replacement water
facility except for the use of
Trenchless Technology for
water crossings.

A8 New water systems for which
an approval under the Safe
Drinking Water Act is not required.

Treatment
Plant/Wells

A9 Replace/expand existing water
storage facilities provided all such
facilities are in either an existing
road allowance or an existing utility
corridor or where no land
acquisition is required.
A3 Install chemical or other
process equipment, provide
additional treatment facilities such
as filtration, for operational or
maintenance purposes, in existing
treatment plants or in existing
pumping stations.
A4 Install new or replacement
wells or deepen existing wells or
increase pumping station capacity
of existing wells, at an existing
municipal well site, where the
existing rated yield will not be
exceeded.

B4 Increase pumping
station capacity by adding
or replacing equipment and
appurtenances where new
equipment is located in a
new building or structure.
A+4 Expand / refurbish / upgrade
water treatment plant up to existing
rated capacity where no land
acquisition is required.
B10 Increase water treatment plant
capacity including new or expanded
water intake beyond existing rated
capacity through improvements to
operations and maintenance
activities only but without
construction of works to expand,
modify or retrofit the plant.

B2 Establish facilities for
disposal of process
wastewater (e.g. install
sewer connection, construct
holding pond, dewatering
and hauling operations to
disposal sites).
B3 Expand existing water
treatment plant including
intake up to existing rated
capacity where land
acquisition is required.

Activity
Treatment
Plant/Wells

A
A5 – Increase water treatment
plant capacity intake through
improvements to operations and
maintenance activities only, but
without construction of works to
expand, modify or retrofit the plant,
where the increase does not
increase the limit in the Permit to
Take Water.

A+

B

C

B4 Increasing pumping
station capacity by adding
or replacing equipment and
appurtenances where new
equipment is located in a
new building or structure.

C2 Construct a new water
treatment plant or expand
existing water treatment plant
beyond existing rated
capacity.

A+4 Expand / refurbish /
upgrade water treatment
plant up to existing rated
capacity where no land
acquisition is required.
B8 Establish a well at a
new municipal well site, or
install new wells or deepen
existing wells or increase
pump capacity of existing
wells at an existing
municipal well site where
the existing rated yield will
be exceeded. If a new
water system is also
required, this will become a
Schedule C project.
B10 Increase water
treatment plant capacity
including new or expanded
water intake beyond
existing rated capacity
through improvements to
operations and
maintenance activities only
but without construction of
works to expand, modify or
retrofit the plant.
B11 Replacement of water
intake pipe for a surface
water source.

C3 Establish a new surface
water source.

Activity
Miscellaneous

A

A+

A7 Expand, improve, or modify
existing patrol yards, equipment or
material storage facilities,
maintenance facilities and parking
lots for service vehicles where no
land acquisition is required.

A+2 Retire a water facility which
would have been planned under
Schedule A or Schedule A+ of the
Municipal Class EA for its
establishment (See Glossary
definition of Retirement).

A10 Projects planned and
approved under Ontario
Regulation 586/06 (see Section
A.2.10.4 of the Municipal Class
EA).

A+3 Installation of new standby
power equipment to an existing
building or structure.

A11 Installation or replacement of
standby power equipment located
in a new building or structure.
A12 Expansion, improvement or
modification to existing patrol yard
equipment or material storage
facilities and maintenance facilities
where land acquisition if required
provided project conforms to
Planning Act requirements and
with municipal and other
requirements.
A13 New service facilities (e.g.
patrol yards, storage and
maintenance facilities, parking lots
for service vehicles) provided
project conforms to Planning Act
requirements and with municipal
and other requirements.

A+5 Retire a water facility which
would have been planned under
Section B or C of the Municipal
Class EA for its establishment (See
Glossary definition of Retirement).
NEW – Construct new or modify
existing facilities on a temporary
basis as a pilot project to assess
impacts or to accommodate
temporary circumstances such as a
construction project where facilities
will be in place for more than 30
days. Note – all other required
approvals are required prior to
proceeding.
NEW – Implement the results of a
successful pilot project by not
returning the modified facility to the
original condition.

B
B5 Expansions,
improvements and
modifications to existing
patrol yards, equipment or
materials storage facilities,
and maintenance facilities
were land acquisition is
required.
B7 New service facilities
(e.g. patrol yards, storage
and maintenance facilities,
parking lots for service
vehicles).

C
C4 Artificially recharge an
existing aquifer from a
surface water source for
purposes of water supply.

Activity
Miscellaneous

A
NEW – Restoration of a facility
immediately after a natural
disaster, provided the facility is for
the same purpose, use and at the
same location. Note – capacity
may be increased to address
impacts of natural disasters or to
accommodate documented needs.
NEW – Construct new or modify
existing facilities on a temporary
basis as a pilot project to assess
impacts or to accommodate
temporary circumstances such as
a construction project where
facilities will be in place for 30 days
or less. Note – all other approvals
are required prior to proceeding.

A+

B

C

